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Tirupati, Vijayawada, Ongole, Nellore, Kadapa, Anantapur,
Kurnool of Southern Power Distribution Company of A.P. Ltd
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E-Tender Notice No.: 03/IPDS/ PMA/AP/ September 23, 2015

PFC Consulting Ltd. invites E-Tenders for Appointment of Consulting Organization for
assisting PFCCL in implementation of Project Management Services for Integrated Power
Development Scheme (IPDS), Gol Schemes:

a. Covering Twenty Nine (29) Towns in five (5) Circles i.e. Eluru, Visakhapatnam,
Vizianagaram, Srikakulam & Rajahmundry of Eastern Power Distribution Company of
A.P. Ltd. (APEPDCL).

b. Covering Fifty Four (54) Towns in eight (8) Circles i.e. Guntur, Tirupati, Vijayawada,
Ongole, Nellore, Kadapa, Anantapur, Kurnool of Southern Power Distribution
Company of A.P. Ltd (APSPDCL).

a) | Opening date of Tender downloading 24-September-2015 from 20:00 hrs (IST)

b) | Closing date of Tender downloading 30-September-2015 till 12:00 hrs (IST)

c) | Submission date of E-bids 30-September-2015 till 15:00 hrs (IST)

d) | Submission of Pass-Phrase to decrypt | 30-September-2015 (between 15:30 hrs and
the Bid-Part into the ‘Time Locked | 17:30 hrs) (IST)

Electronic Key Box (EKB)

e) | Opening of E-bids (Technical) 01-October-2015 at 11:00 hrs (IST)
f) | Opening of E-bids (Financial) To be intimated to technically qualified
Bidders

Note: Tender Notice and Tender Document are available on PFC Consulting Ltd. (PFCCL) website
and can be downloaded from https://www.pfcclindia.com or from the e-Tendering portal
https://www.tcil-india-electronictender.com. For bid submission, the tenderer will have to necessarily
download an official online copy of the tender documents from TCIL’s e-portal. All future Information
viz. corrigendum /addendum/ amendments etc. for this Tender shall be posted on the e-Tendering
Portal and website of PFCCL.

The bidder shall bear all costs associated with the preparation, submission of bid, participation in
bidding process including cost of registration with TCIL portal. PFCCL in no way shall be
responsible or liable for these costs regardless of the conduct or outcome of the bidding process.
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BID INVITATION LETTER

Ref: 03/IPDS/PMA/AP September 24, 2015

Subject: E-Tenders for appointment of Consulting Organization for assisting PFCCL in
implementation of Project Management Services for Integrated Power
Development Scheme (IPDS), Gol Schemes:

a. Covering Twenty Nine (29) Towns in five (5) Circles i.e. Eluru,
Visakhapatnam, Vizianagaram, Srikakulam & Rajahmundry of Eastern
Power Distribution Company of A.P. Ltd. (APEPDCL).

b. Covering Fifty Four (54) Towns in eight (8) Circles i.e. Guntur, Tirupati,

Vijayawada, Ongole, Nellore, Kadapa, Anantapur, Kurnool of Southern
Power Distribution Company of A.P. Ltd (APSPDCL).

Dear Sir,

Govt. of India has launched Integrated Power Development Scheme (IPDS) for Urban
areas with the following components,

Components under Integrated Power Development Scheme (IPDS)
i.  Strengthening of Sub-transmission and Distribution network in urban areas;

ii.  Metering of distribution transformers / feeders / consumers in urban areas;

iii. Rooftop Solar Project, installation of solar panels on Govt. buildings and
smart/net meters as a mandatory component under IPDS; and
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iv.  Continuing IT enablement of distribution sector and distribution network
strengthening as per the norms of the ongoing scheme of RAPDRP by
subsuming the same in IPDS.

PFC Consulting Limited (PFCCL) has been appointed as Project Management Agency
(PMA) by

a) Eastern Power Distribution Company of A.P. Ltd. (APEPDCL) for implementation of
Integrated Power Development Scheme (IPDS) for Twenty Nine (29) towns under
five (5) circles i.e. Eluru, Visakhapatnam, Vizianagaram, Srikakulam & Rajahmundry.

b) Southern Power Distribution Company of A.P. Ltd (APSPDCL) for implementation of
Integrated Power Development Scheme (IPDS) for Fifty Four (54) Towns in eight (8)
Circles i.e. Guntur, Tirupati, Vijayawada, Ongole, Nellore, Kadapa, Anantapur, Kurnool.

PFCCL is envisaging for appointment of consulting organization to assist in providing
Project Management Services to APEPDCL & APSPDCL as per “Guidelines issued by
Ministry of Power, Government of India”.

Online Bids are invited in single stage i.e. “Technical bid” & “Price bid” only from the
firms/organizations empanelled by PFC Consulting Ltd. under Area Code ‘3(F), 3(H)(iv),
3(H)(v)’ in respect of assistance through Project Management Services in
implementation of Integrated Power Development Scheme (IPDS), Gol Schemes, for
APEPDCL & APSPDCL at an estimated DPR cost of about Rs. 300 crores & Rs. 350
crores respectively. The Eligibility Criteria, Scope of Work, Deliverables, Selection
Procedure and Criteria, Terms of Payment, Terms and Conditions etc. are given below:

1.0 ELIGIBILITY CRITERIA:

i)  The Consulting Organization should be empanelled with PFCCL under area
code ‘3(F), 3(H)(iv), 3(H)(v). The participating empanelled Consulting
Organization with PFCCL (Bidder) shall be evaluated solely on its own
credentials for meeting the eligibility/ qualifying criteria and not on the
credentials of any other organization.

i)  The Bidder should have minimum Annual Turnover of Rs. 2 crores during any
last three financial years as per audited annual account. Documentary proof
shall be submitted by the Bidder in the form of (certificate from Chartered
Accountant/ incorporated body of Auditors/ or independent Auditors who are a
certified body and are competent to do so along with a certified copy of Audited
Accounts for the last three financial years).
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iii) The Bidder should have undertaken at least one (01) consultancy assignment
related to Project Management Consultancy (the work which shall include
quality assurance, inspection & monitoring of Power System Projects, Power
System up-gradation/ strengthening works) during the past five (05) years i.e.
period from Indian FY 2010-11 onwards including the current Financial Year till
date of issue of the tender.

The Bidder is required to submit the documentary proof for meeting the above
eligibility criteria as per the format enclosed at Annex-1 to Schedule 2 of Covering
Letter.

2.0 SCOPE OF WORK:

Project Management Agency (PMA) services for monitoring and ensuring timely
implementation of the project as per Guidelines issued by Ministry of Power,
Government of India. The broad indicative scope of work are as per Annexure-A &
Annexure-B:

3.0 TIME LINES:

Timeline for major activities are as per Annexure-A & Annexure-B for APEPDCL &
APSPDCL respectively.

40 DELIVERABLES:

4.1 Key Personnel to be Deployed, establishment and Coordination:

4.1.1 The Educational Qualification of the key staff professional of Consultant to be
deployed shall be as follows:

a. Team Composition for APEPDCL
ﬁll' Team Composition |[Required Qualifications Number of
0. persons

Graduate in Electrical Engineering
or equivalent. At least 10 years
experience in the power distribution
) system in India, with experience in
Project Group | quality management in power
Manager (Project | gistripution works, should have
1 leader  for  the : One (1)
. excellent project management and
assignment) interpersonal skills sound
experience as team leader in
project management of a sizeable
team comprising of national
experts plus financial management
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Sl.

No.

Team Composition [Required Qualifications

Number of
persons

experience (At Corporate office)

Graduate in Electrical Engineering
(or equivalent). At least 12 years
experience in Electrical contracts
cum Quality assurance and out of
which at least 5 years in handling of
contracts relating to
equipments/materials required for
construction of 33/11 kV Substations,
33 kV lines& 11 kV lines.

Contracts cum Quality
Specialist

One (1)

Graduate in Electrical Engineering
(or equivalent). At least 5 years’
Project Engineer experience in the power distribution
(Electrical) system in India, with experience in
quality management in power
distribution works.

Five (5) nos.
(one for each
circle)

MCA/MBA/Graduate Engineer in
Electrical with 2 years experience in

MIS consultant Power Distribution Sector

One (1)

Team Composition for APSPDCL

Sl.

No.

Team Composition Required Qualifications

Number of
persons

Graduate in Electrical Engineering or
equivalent. At least 10 years
experience in the power distribution
system in India, with experience in
guality management in  power
Project Group distribution  works, should have
Manager (Project excellent project management and
leader for the interpersonal skills sound experience
assignment) as team leader in project management
of a sizeable team comprising of
national experts plus financial
management experience (At
Corporate office)

One (1)
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4.1.2

4.1.3

41.4

4.1.5

4.1.6

4.2

421

ﬁll' Team Composition  Required Qualifications Number of
°- persons

Graduate in Electrical Engineering
(or equivalent). At least 12 years
experience in Electrical contracts
cum Quality assurance and out of
which at least 5 years in handling of One (1)
contracts relating to equipments
/materials required for construction of
33/11 kV Substations, 33 kV lines&
11 kV lines.(At Corporate office)

Contracts Cum
Quality Assurance
Specialist

Graduate in Electrical Engineering (or
equivalent). At least 5 years’
Project Engineer experience in the power distribution
(Electrical) system in India, with experience in
guality = management in  power
distribution works.

MBA/Graduate Engineer in Electrical
with 2 years experience in Power
Distribution Sector (at Corporate
Office)

Eight (8) nos.
(one for each
circle)

5 MIS consultant One (1)

Three designated persons for each i.e. APEPDCL & APSPDCL viz. one Project
Group Manager, Contract cum Quality Specialist, one MIS consultant on full time
basis upon commencement of assignment at head quarter (Visakhapathnam &
Tirupati).

The respective Project Group Manager shall work as Team leader and coordinate
with the designated persons in the PFCCL/APEPDCL/APSPDCL.

The respective Consultant team shall be available in office(s) of APEPDCL/
APSPDCL on all working days or as may be desired by these utilities/PFCCL.

The respective personnel’s of Consultant should attend all the meetings conducted
by the PFCCL/Gol/PFC/APEPDCL/APEPDCL etc by making their own
arrangements. No extra payment will be made in this regard.

The consultant would be allowed to manoeuvre its manpower deployment for the
above assignment to meet the requirements for expediting/completion of various
activities and if need to deploy additional manpower without any additional cost
whatsoever.

Responsibilities of the manpower of Consultant:

The deployed manpower of Consultant will maintain office decorum. They will be
courteous, polite and cooperative.
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4.2.2

4.2.3

4.2.4

4.2.5

4.2.6

4.2.7

4.3
4.3.1

4.3.2

4.3.3

4.3.4

4.3.5

The deployed manpower will adhere to the office timings and follow all rules,
regulations and policies as decided by APEPDCL & APSPDCL.

The deployed manpower consultants will be responsible for any damage to
equipments, property and third party liabilities caused by their acts in the premise of
APEPDCL/APSPDCL. They will use all equipment only for the purpose of carrying
out their legitimate business of APEPDCL/APSPDCL and will not put to any other
use. For any damages, the extent of damage as decided by APEPDCL/APEPDCL
will be final.

The Consultant will need to possess multi-dimensional capability to adequately
meet the requirement of the contract/ award.

The Consultant & its designated man power will need to be able to work efficiently
with respective senior management and officers of APEPDCL/APSPDCL.

The Consultant will bring proven knowledge and experience of handling project
monitoring and efficiency improvement assignments.

The Consultant and its designated man power shall bring their own laptops and data
card for carrying out their activities.

Preparation and Submission of Reports:

The consultant will prepare and submit the reports as per Annexure-A & Annexure-
B.)

The Commencement Report shall contain the details of all meetings held with the
Client and the contractor and decisions taken therein, the resources mobilized by the
Consultant as well as the contractor and the consultant perception in the
management and supervision of the maintenance works. The Report shall also
include the Work Program and Resource Mobilization for the Project.

The Monthly and Quarterly Progress Report shall contain details of all meetings,
decisions taken therein, mobilization of resources (Consultant and the contractor),
Detailed compliance report of each activity, progress with photo and videography of
all important installations and the projected progress for the forthcoming periods.
The Report shall clearly bring out the delays, if any reasons for such delay(s) and
the recommendations for corrective measures.

Final Report- The consultant will prepare a comprehensive final completion report
after completion of the work. The report shall incorporate summary of the method of
maintenance supervision performed, problems encountered and solutions
undertaken thereon and recommendations for future projects of similar nature to be
undertaken by the employer.

The deliverables shall be carried out by the Consultant well in time and in
accordance with the mutually determined format and time schedule in consultation
with respective officials of APEPDCL/APSPDCL/PFCCL.
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4.3.6

4.3.7

4.3.8

4.3.9

5.0

6.0

7.0

The specifics within the deliverables for each item would be mutually worked out
between Consultant & PFCCL in consultation with respective officials of APEPDCL/
APSPDCL.

The Weekly, Monthly Progress Report shall contain details of all meetings, decisions
taken therein, mobilization of resources (Consultant and the contractor), detailed
compliance report of each activity, progress with photo and videography of all
important installations and the projected progress for the forthcoming periods. The
Report shall clearly bring out the delays, if any reasons for such delay(s) and the
recommendations for corrective measures.

The Consultant shall prepare a comprehensive final completion report after
completion of the work. The report shall incorporate summary of the method of
maintenance supervision performed, problems encountered and solutions
undertaken thereon and recommendations for future projects of similar nature to be
undertaken by APEPDCL.

There may be any other deliverables, which are not specifically mentioned above but
may be required for successful completion of the assignment. The Consultant shall
have to provide such deliverables, as may be desired by PFCCL during the course
of the assignment for the successful completion of the assignment to its satisfaction.

CONTENTS OF BID DOCUMENTS:

The following documents are enclosed along with this Bid Invitation Letter for your
guotation purposes:

1. Bid Proposal Sheets (Volume- |)
2. Conditions of Contract (Volume-II)
3. Contract Agreement (Volume-lil)

PERIOD OF ENGAGEMENT :

The period of engagement would be thirty three (33) months from the date of LoA, or
till the closure of the entire project by the APEPDCL/APSPDCL, whichever is later.

BASIS OF PRICE OFFER:

The price offer shall be for the assignment as per Schedule-4 of Bid Proposal Sheet
and shall remain firm throughout the period of contract i.e. till the closure of the
project individually by APEPDCL/APSPDCL. Quoted price will be on lump sum
basis inclusive of taxes and duties, all travel, and stay, out of pocket expenses, cost
of producing documents etc. Owner will not be required to pay and/or reimburse
anything over and above the price quoted. However, the applicable Service tax shall
be paid over and above the quoted price at applicable rates on the date(s) of
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payment(s). In the event of an award of contract, Income tax at source will be
deducted by Owner as per law and Tax Deduction at Source certificate shall be
issued to the Consultant by Owner.

All related travel expenses incurred by the Consultant’s personnel for journeys to
site or Owner’s Office or anywhere in connection with the consultancy services/study
under Scope of this Specification will be borne by the Consultant and the Owner will
not take any responsibility whatsoever on this account.

8.0 SUBMISSION OF BID:

8.1 Bid shall consist of two parts "Technical Proposal" and "Financial Proposal" and
should be duly submitted online using the e-Procurement Portal https://www.tcil-
india-electronictender.comonline on or before September 30, 2015, 15:00 hrs (IST).

Note: Bidders should note that the team deployed for APEPDCL & APSPDCL
should not be overlapped i.e. bidder has to propose completely
different team for APEPDCL & APSPDCL.

a) Details of Past experience of the firm as per format provided at Annexure- |
to Schedule -2 of Bid Proposal sheets.

b) Documentary evidence in support of past experience.

c) The proposed methodology and work plan in response to the Scope of Work
as per format provided at Annexure- Il to Schedule - 2 of Bid Proposal
sheets.

d) The curriculum vitae of key expert proposed to be deployed for the
assignment as per format provided at Annexure- Il of schedule-2 of Bid
proposal sheets.

e) Name and contact information of one team member who shall be the Team
Leader, along with their Team Members for the assignment.

f) Authorization Letter in favour of the authorized signatory as per format
provided at Schedule-3 of Bid proposal sheets.

8.2 The Financial Proposal should contain the detailed price offer for the consultancy
services as per Schedule-4 of Bid proposal sheet. PFCCL may call for any
clarifications/ information if required.

8.3  Bidders are instructed not to approach via e-mail, fax, and telephone or contact any
official in PFCCL as regards to this bid after the submission of the bids, apart from
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communications by PFCCL in writing, and bid of a bidder doing so shall be
summarily rejected.

9.0 BID OPENING AND EVALUATION OF PROPOSALS:

9.1 Opening of Technical Proposal

The "Technical Proposal" will be opened online on October 1, 2015 at 11:00 hrs
(IST) in the presence of the authorized representatives of the bidders, who wish to
be present.

9.2 Technical Proposal Evaluation

The Technical evaluation would be in two parts:
A. Completeness of bid with respect to the bidding document

)] The Bidder should be empanelled with PFCCL under area code '3(F),
3(H)(iv), 3(H)(v)'.

1)) The Technical Proposal should contain all documents mentioned at Para
8.1 above, duly filled and digitally signed by authorized signatory.

i)  The Bidder should agree to the entire scope of work and deliverables. No
proposal for part scope of work will be considered.

Iv)  The Bidder should submit Authorization Letter in favour of the authorized
signatory signing and submitting the Bid as per Schedule-3.

v)  There should be no deviations from any or all the contents of the bidding
documents or conditional or alternate bids.

vi)  Adequacy of the proposed Methodology and work Plan in responding to the
Scope of Work as per Annexure-ll to Schedule-2 of Bid Proposal Sheet
(Volume-I).

vii)  Details of past experience are to be provided in Technical Bid as per format
provided at Annexure-l to Schedule-2 of Bid Proposal Sheet (Volume-I).

viii) Documentary evidence (e.g. Copy of work Order/Letter of Award/Lol/proof
of final payment) to be provided in support of past experience.

ix) Details of Proposed Manpower to be deployed are to be provided in
Technical bid as per format provided at Annexure-lll to Schedule-2 of Bid
Proposal Sheet (Volume-I).

PFCCL may call for any clarifications/ information if required. In case the Bid of a
firm is not meeting any or all the above criteria, the technical evaluation of the firm
will not be carried out and the bid shall be rejected outright.
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B. Evaluation of experience of the firm: Maximum 100 Marks

The bidder’s relevant experience in the past five years shall be considered. For
this purpose, the relevant experience of the firm shall be considered (7) days
prior to the last date of bid submission deadline. Experience of the bidders would
be evaluated on the following basis:

i) The firm should have minimum Average Annual Turnover of Rs. 2 Crore for
last three financial years as per audited annual account. (Upto 2 crores: 10
marks, >2 crores<5 crores: 15 Marks, >5 crores: 20 Marks) Max marks 20.

i) The Bidder should have undertaken at least one (01) consultancy
assignments related to Project Management Consultancy (the work which
shall include quality assurance, inspection & monitoring of Power System
Projects, Power System up-gradation/ strengthening works) during the past
five (05) years i.e. period from Indian FY 2010-11 onwards including the
current Financial Year till date of issue of the tender.( 1 Assignments: 40
marks, >1 Assignments<5 Assignments: 45 Marks, >5 Assignments: 50
Marks).Max marks 50.

iii) Adequacy of the proposed methodology and work plan in responding to scope
of work and deliverables: Max marks 30.

PFCCL reserves the right to seek clarifications during the evaluation process of the
Technical proposal.

The Bidder obtaining 70% marks or more would be regarded as technically
qualified Bidder and considered for opening of “Financial Proposal”. Financial
Proposal of non- qualified Bidders at Technical Bid stage will not be opened online.

9.3 Opening of Financial Proposal

The “Financial Proposal” would be opened online only for the technically qualified
bidders. The date, time and venue of opening of the “Financial Proposal” of the
technically qualified bidders will be intimated to all technically qualified bidders. The
Financial Proposal will be opened online in the presence of the authorized
representatives of the bidders, who wish to be present. Financial Proposal of other
Bidders will not be opened.

9.4  Financial Proposal Evaluation

Financial Proposals of only such bidders will be opened who have been declared
Technically Qualified. Financial Proposal of other Bidders will not be opened.
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10.0

11.0

12.0

12.1

12.2

12.3

12.4

The assignment will be awarded to the technically qualified bidder who has quoted
lowest Lump Sum price, in Indian Rupees, without condition(s) or alternate price bid.
Conditional Financial Proposals will be rejected outright. The applicable Service tax
shall be paid over and above the quoted price at applicable rates on the date(s) of
payment(s).

In case of more than one bidder at L1 price, the Assignment will be offered to the
bidder quoting L1 price and obtaining the highest marks in the technical evaluation.

VALIDITY OF BID:

Bidders shall keep their Bids /Quotations valid up to 120 (One Hundred Twenty)
days from the bid due date. Bidders may be required to further extend the validity of
Bid as per the requirement of PFCCL.

CONTRACT PERFORMANCE GUARANTEE (CPG):

In the event of an award, the successful bidder, within fifteen (15) days of receipt of
Letter of Award from Owner, will be required to arrange submission of CPG in the
form of a Bank Guarantee (BG) equivalent to ten (10) Percent of the contract
consideration. The CPG/BG should be as per Performa (at Annexure — A) and
should be kept valid up to at least Thirty Nine(39) months from the date of Letter of
Award (LoA)or completion of assignment, whichever is later or which would be
extended further if assignment is not completed/demanded by PFCCL.

CONTRACT AGREEMENT:

In the event of award, the selected bidder “Consultant” will be required to enter into
Contract Agreement with the PFCCL within 15 (fifteen) working days from the date
of the Letter of Award (LOA) or within such extended time, as may be granted by the
PFCCL. PFCCL shall provide the pro-forma of the Contract Agreement.

Formal Contract Agreement will be executed on Non-judicial stamp paper of Rs.
100/- (Rs. one hundred only) as per the format provided by PFCCL. Two sets of
Non-Judicial Stamp papers of Rs.100/- each and water mark papers to be
purchased by the Consultant from Delhi State.

The Agreement will be signed in two originals and the Consultant shall be provided
with one signed original Agreement

The date of execution of the contract agreement in no case shall alter the date of
start or completion period of the work.
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12.5

12.6

13.0
13.1

Till the time a ‘Contract Agreement’ is prepared and executed, the Letter of Award
shall be read in conjunction with the Bidding Documents and will constitute a binding
contract.

The executed Contract Agreement may only be amended or supplemented by a
written agreement between the parties.

TERMS OF PAYMENT:
The payment terms would be governed individually for APEPDCL & APSPDCL. The

fee would be payable in the following manner:
13.1.1 Payments Terms for APEPDCL.:

a)

b)

d)

Note:

10% (ten percent) of Lump Sum Contract Price as mobilization Advance on
sanctioned DPRs after entering into agreement and establishing office at
Corporate Office and deploying personnel.

15% (fifteen percent) of Lump Sum Contract Price on placement of Letter of
Award by APEPDCL on pro-rata basis of individual package (turnkey/ partial
turnkey/ agency)

65% of the Lump Sum Contract Price shall be paid in two components:

i) Fixed payment @1/9 of 35% of the Lump Sum Contract Price
shall be released on quarterly basis as per the package/
packages awarded as on the date of claiming the bill for the
quarter.

i) Balance 30% of the Lump Sum Contract Price shall be released
on pro rata basis linked with the disbursements for the project.

Balance 10% of the Lump Sum Contract Price shall be released after 3
months of completion of works and release of final instalment of grant to the
APEPDCL by Nodal Agency.

The first quarterly payment would be due after 3 months from the release of
payment as mentioned in 13.1.1 (b) above

13.2.2 Payment Terms for APSPDCL.:

a)

b)

c)

10% (ten percent) of Lump Sum Contract Price as mobilization Advance on
sanctioned DPRs after entering into agreement and establishing office at
Corporate Office and deploying personnel.

15% (fifteen percent) of Lump Sum Contract Price on placement of Letter of
Award by APSPDCL on pro-rata basis of individual package (turnkey/ partial
turnkey/ agency)

65% of the Lump Sum Contract Price shall be paid in two components:
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13.2

13.3

14.0
14.1

14.2

14.3

14.4

14.5

14.6

iii) Fixed payment @1/9 of 35% of the Lump Sum Contract Price
shall be released on quarterly basis as per the package/
packages awarded as on the date of claiming the bill for the
quarter.

iv) Balance 30% of the Lump Sum Contract Price shall be released
on pro rata basis linked with the disbursements for the project.

d) Balance 10% of the Lump Sum Contract Price shall be released after 3
months of completion of works and release of final instalment of grant to the
APSPDCL by Nodal Agency.

Note: The first quarterly payment would be due after 3 months from the release of
payment as mentioned in 13.2.2 (b) above

The Consultant shall submit the bills in duplicate to PFCCL addressed to EVP (Unit-
3), PFCCL, indicating the stage achieved, out of the ones indicated above.

All expenses including travel expenses incurred by the Consultant for carrying out all
the activities as per scope of work will be borne by the Consultant and PFCCL will
not take any responsibility whatsoever on this account.

OTHER TERMS & CONDITIONS:

The financial proposal by the bidders shall be in Indian Rupees as per format
enclosed with no escalation at any stage during or after the completion of the
assignment for any reason whatsoever.

The Consultant shall make available the services of the identified personnel as may
be required for successful execution of the assignment and or as may be required by
PFCCL on specified dates, venues and time in order to meet the obligations of
PFCCL.

All claims shall be raised by the Consultant as per the terms of payment after being
due, and would be accepted for payment based on satisfactory progress and quality
of the work at the sole discretion of the competent authority.

In case there is a delay by the Consultant in accomplishing the deliverables which in
the opinion of PFCCL is attributable to the Consultant, PFCCL reserves the right to
get such specific work(s) done through any other Agency(ies) at the risk and cost of
the Consultant for timely completion of the deliverables.

In case the performance of the proposed team member(s) is not satisfactory, the
Consultant will be asked to change/replace the team member(s) within three days of
receipt of such request from PFCCL with a member acceptable to PFCCL.

Any change in the list of key personnel submitted with the bid shall be made only
with the prior approval of CEO, PFCCL or as may be requested by CEO, PFCCL.
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14.7

14.8

14.9

14.10

14.11

14.12

14.13

PFCCL with the approval of CEO, can cancel the contract at any stage of the work,
in case it is found that the knowledge of a team/team member(s) and or his/her
performance is not satisfactory, any information given at the time of submission of
the bid is found to be incorrect or the team member is not changed in spite of the
request made as per (14.3) above.

Given the nature of the work being entrusted, the selected organisation would have
to give an undertaking to the effect that the contents/ essence of any reference/
documents given would not be disclosed to any third person without the express
approval of PFCCL, failing which the engagement of the organisation would be
terminated.

If due to any reason or decision of the Govt/Client, the Assignment is dropped and
the Consultant is directed to discontinue work, the “Drop Dead Fee” would be limited
to the payments received by the Consultant and the claims already raised and
accepted by PFCCL, as per the payment terms relating to the Assignment, till the
point of calling off the Assignment or as mutually agreed.

Conflict of Interest: Consulting organisation or their Partners / any other Employee or
Associate would not be hired for any work whose interests are that in conflict with
their prior or current obligations to the other organisations, or that may place them in
a position of being unable to carry out the work assigned to them at any point of time
during the currency of engagement by PFCCL or above all enable them to pose a
threat to PFCCL’s consulting business in future. Without limitation on the generality
of the foregoing, Consulting organisations would not be hired, under the
circumstances set forth below:

Consulting organisations that have business or family relationship with member(s) of
PFC’s and/or PFCCL’s employees or persons positioned in or on the Board of these
two organisations by whatever process would not be engaged. A declaration to this
effect would be given by the organisation when being engaged, and if found
incorrect, the Consulting organisations would be debarred from any further
engagement by PFCCL ever.

The Consultant shall keep PFCCL, both during and after the term of this Contract,
fully and effectively indemnified against all losses, damage, injuries, deaths,
expenses, actions, proceedings, demands, costs and claims, including, but not
limited to, legal fees and expenses, suffered by PFCCL or any Third Party, where
such loss, damage, injury or death is the result of a wrongful action, negligence or
breach of contract by the Consultant, or the Consultant's personnel, including the
use or violation of any copyright work or literary property or patented invention,
article or appliance.

Offers received in the designated office after the due time and date mentioned
above shall not be considered.
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14.14 PFCCL reserve the right to accept or reject any or all Proposals/Offers or annul the
bid Process or modify/ change the content of the bid document without assigning
any reason.

14.15 PFCCL shall not entertain any claim of any nature, whatsoever, including without
limitations, any claim of expenses in relation to the preparation, submission or any
other activity relating to bidding or any other expense till award of contract.

14.16 In case of disputes, 20% of the disputed amount shall be withheld and will be paid
only after settlement of the dispute.

The complete bid documents can be downloaded from our website: www.pfcclindia.com or
from e-Procurement Portal https://www.tcil-india-electronictender.com after successful
registration with portal. Bid document will be available on PFC website & e-Procurement
Portal https://www.tcil-india-electronictender.com w.e.f September 24, 2015, 20:00 hrs

(IST).

Yours sincerely,

For and on behalf of PFC CONSULTING LTD

(Y. Juneja)
Executive Vice President

Encl: as above
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SPECIAL INSTRUCTIONS TO BIDDERS FOR E-TENDERING

General

The Special Instructions (for e-Tendering) supplement ‘Instruction to Bidders’, as given in
this Tender Document. Submission of Online Bids is mandatory for this Tender. E-
Tendering is a new methodology for conducting Public Procurement in a transparent and
secured manner. Now, the Government of India has made e-tendering mandatory.
Suppliers/ Vendors will be the biggest beneficiaries of this new system of procurement.
For conducting electronic tendering, PFC Consulting Ltd. has decided to use the portal
https://www.tcil-india-electronictender.com through TCIL, a Government of India
Undertaking. This portal is based on the world’s most ‘secure’ and ‘user friendly’ software
from Electronic Tender. A portal built using Electronic Tender’s software is also referred to
as Electronic Tender System (ETS).Benefits to Suppliers are outlined on the Home-page
of the portal.

Instructions

Tender Bidding Methodology:
e Electronic Bid System
e Pre-qualification followed by Bidding
e Single Stage Two Envelope (Technical & Financial)

Broad Outline of Activities from Bidder’s Perspective:
. Procure a Digital Signing Certificate (DSC)
. Register on Electronic Tendering System (ETS)
. Create Marketing Authorities (MAs), Users and assign roles on ETS
. View Notice Inviting Tender (NIT) on ETS
. For this tender -- Assign Tender Search Code (TSC) to a MA
. Download Official Copy of Tender Documents from ETS
. Clarification to Tender Documents on ETS
¢ Query to PFC Consulting Ltd. (Optional)
¢ View response to queries posted by PFC Consulting Ltd.
. Bid-Submission on ETS
9. Attend Public Online Tender Opening Event (TOE) on ETS
¢ Opening of relevant Bid-Part
10. Post-TOE Clarification on ETS (Optional)
e Respond to PFC Consulting Ltd. Post-TOE queries
11. Attend Public Online Tender Opening Event (TOE) on ETS
e Opening of relevant part (i.e. Financial-Part)
(Only for Technical Responsive Bidders)

~NOo o WON P

[o¢]
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For participating in this tender online, the following instructions are to be read carefully.
These instructions are supplemented with more detailed guidelines on the relevant screens
of the ETS.

Digital Certificates

For integrity of data and authenticity/ non-repudiation of electronic records, and to be
compliant with IT Act 2000, it is necessary for each user to have a Digital Certificate (DC)
also referred to as Digital Signature Certificate (DSC), of Class 2 or above, issued by a
Certifying Authority (CA) licensed by Controller of Certifying Authorities (CCA)
[referhttp://www.cca.gov.in].

Registration

To use the Electronic Tender® portal https://www.tcil-india-electronictender.com vendors
need to register on the portal. Registration of each organization is to be done by one of its
senior persons who will be the main person coordinating for the e-tendering activities. In
ETS terminology, this person will be referred to as the Super User (SU) of that
organization. For further details, please visit the website/portal, and click on the ‘Supplier
Organization’ link under ‘Registration’ (on the Home Page), and follow further instructions
as given on the site. Pay Annual Registration Fee as applicable.

After successful submission of Registration details and Annual Registration Fee, please
contact TCIL/ ETS Helpdesk (as given below), to get your registration accepted/activated.

Important Note: To minimize teething problems during the use of ETS (including the
Registration process), it is recommended that the user should peruse the instructions given
under ‘ETS User-Guidance Center’s located on ETS Home Page, including instructions for
timely registration on ETS. The instructions relating to ‘Essential Computer Security
Settings for Use of ETS’ and ‘Important Functionality Checks’ should be especially taken
into cognizance.

Please note that even after acceptance of your registration by the Service Provider, to
respond to a tender you will also require time to complete activities related to your
organization, such as creation of users, assigning roles to them, etc.

TCIL/ ETS Helpdesk

Telephone/ Mobile Customer Support: +91-11-
26202699(Multiple Lines)
Emergency Mobile Numbers: +91-
9868393775,

9868393717, 9868393792
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E-mail ID ets_support@tcil-india.com

PFC Consulting Ltd. Contact

Contact Person Mr. P.C.Hembram, Senior Vice President
Mr. ShwetabhVerma, Manager
Telephone 011-23456136

011-23456123
[between 9:00 hrs to 17:30 hrs on working
days]

Some Bidding related Information for this Tender (Sealed Bid)

The Bidder has to submit the Bid on or before by September 30, 2015 at 15:00 hrs (IST)
online on TCIL portal. The Bidders qualified at presentation stage would submit Technical
and Financial bid. The entire bid-submission would be online on ETS. Broad outline of
submissions are as follows:

» Submission of Bid-Parts
= Technical Part
* Financial Part
= Submission of digitally signed copy of entire Tender Documents/Addendum

Offline Submissions:
No offline submission is required.

Note: The Bidder should also upload the scanned copies of all the documents as Bid-
Annexure during Online Bid-Submission.

Special Note on Security and Transparency of Bids

Security related functionality has been rigorously implemented in ETS in a multidimensional
manner. Starting with 'Acceptance of Registration by the Service Provider', provision for
security has been made at various stages in Electronic Tender's software, Specifically for
Bid Submission, some security related aspects are outlined below:

As part of the Electronic Encrypted functionality, the contents of both the ‘Electronic Forms’
and the ‘Main-Bid’ are securely encrypted using a Pass-Phrase created by the Bidder
himself. Unlike a ‘password’, a Pass-Phrase can be a multi-word sentence with spaces
between words (e.g | love this World). A Pass-Phrase is easier to remember, and more
difficult to break. It is recommended that a separate Pass-Phrase be created for each Bid-
Part. This method of bid-encryption does not have the security and data-integrity related
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vulnerabilities which are inherent in e-tendering systems which use Public-Key of the
specified officer of a Buyer organization for bid-encryption. Bid encryption in ETS is such
that the Bids cannot be decrypted before the Public Online Tender Opening Event (TOE),
even if there is connivance between the concerned tender-opening officers of the Buyer
organization and the personnel of e-tendering service provider.

CAUTION: All bidders must fill Electronic Forms for each bid-part sincerely and carefully,
and avoid any discrepancy between information given in the Electronic Forms and the
corresponding Main-Bid. For transparency, the information submitted by a bidder in the
Electronic Forms is made available to other bidders during the Online Public TOE. If it is
found during the Online Public TOE that a bidder has not filled in the complete information
in the Electronic Forms, the TOE officer may make available for downloading the
corresponding Main-Bid of that bidder at the risk of the bidder. If variation is noted between
the information contained in the Electronic Forms and the ‘Main-Bid’, the contents of the
Electronic Forms shall prevail. Alternatively, PFC Consulting Ltd. reserves the right to
consider the higher of the two pieces of information (e.g the higher price) for the purpose of
short-listing, and the lower of the two pieces of information (e.g the lower price) for the
purpose of payment in case that bidder

is an awardee in that tender.

Typically, ‘Pass-Phrase’ of the Bid-Part to be opened during a particular Public Online
Tender Opening Event (TOE) is furnished online by each bidder during the TOE itself,
when demanded by the concerned Tender Opening Officer.

The bidder shall make sure that the Pass-Phrase to decrypt the relevant Bid-Part is
submitted into the ‘Time Locked Electronic Key Box (EKB)’ after the corresponding
deadline of Bid Submission, and before the commencement of the Online TOE. The
process of submission of this Pass-Phrase in the ‘Time Locked Electronic Key Box’ is done
in a secure manner by first encrypting this Pass-Phrase with the designated keys provided
by the PFC Consulting Ltd.

There is an additional protection with SSL Encryption during transit from the client-end
computer of a Supplier organization to the e-tendering server/ portal.

Public Online Tender Opening Event (TOE)
ETS offers a unique facility for ‘Public Online Tender Opening Event (TOE). Tender
Opening Officers, as well as, authorized representatives of bidders can simultaneously

attend the Public Online Tender Opening Event (TOE) from the comfort of their offices.
Alternatively, one/ two duly authorized representative(s) of bidders (i.e. Supplier
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organization) are requested to carry a Laptop with Wireless Internet Connectivity, if they
wish to come to PFC Consulting Ltd. office for the Public Online TOE.

Every legal requirement for a transparent and secure ‘Public Online Tender Opening Event
(TOE), including digital counter-signing of each opened bid by the authorized TOE-
officer(s) in the simultaneous online presence of the participating bidders’ representatives,
has been implemented on ETS.

As soon as a Bid is decrypted with the corresponding ‘Pass-Phrase’ as submitted online by
the bidder himself (during the TOE itself), salient points of the Bids (as identified by the
PFC Consulting Ltd.) are simultaneously made available for downloading by all
participating bidders. The tedium of taking notes during a manual ‘Tender Opening Event’
is therefore replaced with this superior and convenient form of ‘Public Online Tender
Opening Event (TOE)'.

ETS has a unique facility of ‘Online Comparison Chart’ which is dynamically updated as
each online bid is opened. The format of the chart is based on inputs provided by the Buyer
for each Bid-Part of a tender. The information in the Comparison Chart is based on the data
submitted by the Bidders. A detailed Technical and/ or Financial Comparison Chart
enhance Transparency. Detailed instructions are given on relevant screens.

ETS has a unique facility of a detailed report titled ‘Minutes of Online Tender Opening
Event (TOE) covering all important activities of ‘Online Tender Opening Event (TOE)’. This

is available to all participating bidders for ‘Viewing/Downloading’.

There are many more facilities and features on ETS. For a particular tender, the screens
viewed by a Supplier will depend upon the options selected by the concerned Buyer.

Other Instructions

For further instructions, the vendor should visit the home-page of the portal
https://www.tcil-india-electronictender.com, and go to the User-Guidance Centre.

The help information provided through ‘ETS User-Guidance Centre’ is available in three
categories — Users intending to Register / First-Time Users, Logged-in users of Buyer
organizations, and Logged-in users of Supplier organizations. Various links (including links
for User Manuals) are provided under each of the three categories.

Important Note: It is strongly recommended that all authorized users of Supplier
organizations should thoroughly peruse the information provided under the relevant links,
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and take appropriate action. This will prevent hiccups, and minimize teething problems
during the use of ETS.

SIX CRITICAL DO’S AND DON’TS FOR BIDDERS

Specifically for Supplier organizations, the following 'SIX KEY INSTRUCTIONS for
BIDDERS' must be assiduously adhered to:

1. Obtain individual Digital Signing Certificate (DSC or DC) well in advance of your first
tender submission deadline on ETS.

2. Register your organization on ETS well in advance of the important deadlines for your
first tender on ETS viz ‘Date and Time of Closure of Procurement of Tender
Documents’ and ‘Last Date and Time of Receipt of Bids’. Please note that even after
acceptance of your registration by the Service Provider, to respond to a tender you will
also require time to complete activities related to your organization, such as creation of
users, assigning roles to them, etc.

3. Get your organization's concerned executives trained on ETS well in advance of your
first tender submission deadline on ETS.

4. Submit your bids well in advance of tender submission deadline on ETS (There could
be last minute problems due to internet timeout, breakdown, et al).

5. It is the responsibility of each bidder to remember and securely store the Pass-Phrase
for each Bid-Part submitted by that bidder. In the event of a bidder forgetting the Pass-
Phrase before the expiry of deadline for Bid-Submission, facility is provided to the
bidder to ‘Annul Previous Submission’ from the Bid-Submission Overview page and
start afresh with new Pass-Phrase(s).

6. ETS will make your bid available for opening during the Online Public Tender Opening
Event (TOE) ‘ONLY IF’ your ‘Status pertaining Overall Bid-Submission’ is ‘Complete’.
For your record, you can generate and save a copy of ‘Final Submission Receipt’. This
receipt can be generated from 'Bid-Submission Overview Page' only if the ‘Status
pertaining overall Bid-Submission’ is ‘Complete’.

NOTE:

While the first three instructions mentioned above are especially relevant to first-time users
of ETS, the fourth, fifth and sixth instructions are relevant at all times.
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Minimum Requirements at Bidder’s End

e Computer System with good configuration (Min PIV, 1 GB RAM, Windows 7 or
above)

e Broadband connectivity
e Microsoft Internet Explorer 6.0 or above
¢ Digital Certificate(s)
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Annexure-A

1.0 Scope of work for APEPDCL:

1.1  The Broad scope of work are as follows:

ii.  Monitoring and coordination of bidding process as per SBDs issued by the
Nodal Agency and in consultation with APEPDCL /PFCCL.

a.

Assist APEPDCL/PFCCL in preparation of tender documents for
appointment of turnkey/partial turnkey contractor/ Agencies for supply,
installation, testing, and commissioning of the work as per approved DPR
for IPDS works of APEPDCL.

Assist APEPDCL/PFCCL in bidding process (including pre bid meetings
etc) and evaluation of bids.

Assist APEPDCL/PFCCL in placement of Letter of Award and related
activities.

iii.  Project Planning and Implementation

a.

PMA-IPDS -APEPDCL

Assist APEPDCL/PFCCL in preparation of detailed work implementation
schedule in association with turnkey/partial turnkey contractor/ Agencies
for supply, installation, testing, and commissioning of the work as per
approved DPR for IPDS works of APEPDCL.

Coordination & monitoring of project implementation activities.

To monitor DPR wise weekly, monthly physical & financial progress of the
scheme, prepare a consolidated report & submit to APEPDCL for onward
submission to Nodal Agency.

. Identification of anticipated bottlenecks in project implementation &

preparation of remedial action plan in consultation with PFCCL, APEPDCL
and Contractor/Agencies.

To assist APEPDCL to verify creation of assets from asset registers of the
APEPDCL.

Recommended the claim of APEPDCL for fund release from Nodal
Agency. The recommendation is to be supported by a report on
expenditure, progress and constraints if any for timely completion of
project.

26



g. Submit a report to Nodal Agency, regarding project completion and
expenditure incurred along with recommendation in accordance with the
guidelines.

h. To assist in supervision of flow of funds in dedicated bank account of
project.

iv. Quality Monitoring

a. To prepare a Quality Assurance (QA) Plan with the approval of the
APEPDCL.

b. Field quality inspection of ongoing/ completed works.

c. Joint inspection (along with representative of APEPDCL) of material at site
on sample basis i.e. 10% of major materials (Poles, Conductor, Meters,
Transformers, Cable)

v. MIS & Web Portal updation
a. Assisting APEPDCL in timely updation of information on Web portal.

b. Monthly reporting to the Project Management Cell of concerned officials of
PFCCL.

c. Compilation and analysis of utility level AT & C data on quarterly basis.

d. Any other work as may be required to achieve the objectives of the
scheme.

vi. Coordination with Nodal Agency/ MoP and any other works as may be
required to achieve the objectives of the scheme.

vii. All other associated works which are not listed above but are essential for
successful completion of the assignment are deemed to be included in the
scope of PMA Agency without any cost implication to PFCCL.

1.2 Discussions & Presentations: The Consultant shall participate, interact / discuss
as required, including making / attending presentations to the officials of APEPDCL /
PFC / Monitoring Committee of Gol or any other agency at A.P / New Delhi /
respective District administration. The consultant shall provide periodic reports for
Project Management Cell of APEPDCL and for Web Portal updation.
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1.3

2.0

Establishment of site office: The Successful Bidder (“Consultant”) shall be
required to establish and maintain offices including deployment of adequate
manpower, vehicles and other required infrastructures at

1.3.1 Headquarters (Visakhapatnam) and in each of the five (5) circles i.e.
Eluru, Headquarters (Visakhapatnam), Vizianagaram, Srikakulam
& Rajahmundry on continuous basis and as per site requirement (to
be finalized in consultation with PFCCL/APEPDCL) in circle offices.
These offices should be easily accessible and located near the head
office/ regional office of the APEPDCL.

1.3.2

The persons to be deployed in Headquarter (Visakhapatnam)/ Circle

level should match with the job requirement of PFCCL/APEPDCL and
shall be approved by PFCCL/APEPDCL before deployment/ any
change. The persons to be posted for field quality inspection must

have prior experience in this field.

TIME LINES for APEPDCL.:

Timeline for major activities is given below:-

Sl. . L
NO. Activity Timeline
For corporate office
Within 7 days from the date of
issuance of LoA.
1 Reporting of Personnel deployed and For Circle Office
establishment of offices. Within 15 days from the date of
issuance of LoA to the selected
turnkey/ partial turnkey contractor
by APEPDCL & APSPDCL or as
per the directions of PFCCL.
Assist APEPDCL/PFCCL in
preparation of tender documents for
appointment of turnkey/partial turnkey -
2 | contractor/ Agencies for supply, g;?;ﬂf:o?iﬁiﬂom the date of
installation, testing, and commissioning '
of the work as per approved DPR for
IPDS works of APEPDCL
. . Within 21 Days after opening of
3 | Bid Evaluation Report Part | of bid t APEPDCL.

PMA-IPDS -APEPDCL
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SI.

NO. Activity Timeline

Supervision and monitoring of all site
works under the scope of
implementing agency including quality
checks in respect of material used as
per Quality Assurance Plan (QAP) for | Till the Completion of the
IPDS works including reporting and Assignment.

updation of web portal and associated
activities after completion of the works
including Preparation and Submission
of closure proposals

3.0 Preparation and Submission of Reports:

The consultant will prepare and submit the reports on the format prepared by the
consultants and as approved by the PFCCL/APEPDCL (except for commencement

report)
Sl . No. of
No. Report Frequency Due Date/Time Copies
15 days after
1 |Inception Report One time commencement of 3
services.
Before 3" day of the
2 | Progress Report Every month following month 3
Before 10™ day of
3 | Progress Report (Quarterly) | Every 3 month| the following 3™ 3
month
Monthly field quality inspection | Every month | Before 3™ day of the 3
4 report following month
Monthly Joint Inspection report | Every month | Before 3™ day of the 3
(along with representative of following month

APEPDCL / PFCCL) of

5 |materials at site on sample
basis of major materials
(Poles, Conductor, Meters,
Transformers, Cables etc.)
Monthly report of MIS of web | Every month | Before 3" day of the 3
portal updation to the Project following month
Management Cell of APEPDCL
PFCCL.
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I\Slcl).. Report Frequency Due Date/Time ggbig;
Quality assurance plan As and when | On immediate basis 3
! required
Special Reports, if required by| As and when | On immediate basis 3
8 | APEPDCL required
Special Reports on any Whenever On immediate basis 3
9 | important feature aspect likes | Needed
claim variation etc.
Within 30 days of
10 | Final Report Onetime completion of 3
services/contract

PMA-IPDS -APEPDCL
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Annexure-B

1.0 Scope of work for APSPDCL:

1.1  The Broad scope of work are as follows:

viii. Monitoring and coordination of bidding process as per SBDs issued by the
Nodal Agency and in consultation with APSPDCL/PFCCL.

a.

Assist APSPDCL/PFCCL in preparation of tender documents for
appointment of turnkey/partial turnkey contractor/ Agencies for supply,
installation, testing, and commissioning of the work as per approved DPR
for IPDS works of APSPDCL.

Assist APSPDCL/PFCCL in bidding process (including pre bid meetings
etc) and evaluation of bids.

Assist APSPDCL /PFCCL in placement of Letter of Award and related
activities.

iXx. Project Planning and Implementation

a.

PMA-IPDS -APEPDCL

Assist APSPDCL/PFCCL in preparation of detailed work implementation
schedule in association with turnkey/partial turnkey contractor/ Agencies
for supply, installation, testing, and commissioning of the work as per
approved DPR for IPDS works of APSPDCL.

Coordination & monitoring of project implementation activities.

To monitor DPR wise weekly, monthly physical & financial progress of the
scheme, prepare a consolidated report & submit to APSPDCL for onward
submission to Nodal Agency.

. Identification of anticipated bottlenecks in project implementation &

preparation of remedial action plan in consultation with PFCCL, APSPDCL
and Contractor/Agencies.

To assist APSPDCL to verify creation of assets from asset registers of the
APSPDCL.

Recommended the claim of APSPDCL for fund release from Nodal
Agency. The recommendation is to be supported by a report on
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expenditure, progress and constraints if any for timely completion of
project.

g. Submit a report to Nodal Agency, regarding project completion and
expenditure incurred along with recommendation in accordance with the
guidelines.

h. To assist in supervision of flow of funds in dedicated bank account of
project.

X. Quality Monitoring

a. To prepare a Quality Assurance (QA) Plan with the approval of the
APSPDCL.

b. Field quality inspection of ongoing/ completed works.

c. Joint inspection (along with representative of APSPDCL) of material at site
on sample basis i.e. 10% of major materials (Poles, Conductor, Meters,
Transformers, Cable)

xi. MIS & Web Portal updation
a. Assisting APSPDCL in timely updation of information on Web portal.

b. Monthly reporting to the Project Management Cell of APSPDCL
concerned officials of PFCCL.

c. Compilation and analysis of utility level AT & C data on quarterly basis.

d. Any other work as may be required to achieve the objectives of the
scheme.

xii. Coordination with Nodal Agency/ MoP and any other works as may be
required to achieve the objectives of the scheme.

xiii.  All other associated works which are not listed above but are essential for
successful completion of the assignment are deemed to be included in the
scope of PMA Agency without any cost implication to PFCCL.

1.2 Discussions & Presentations: The Consultant shall participate, interact /
discuss as required, including making / attending presentations to the officials
of APSPDCL / PFC / Monitoring Committee of Gol or any other agency at A.P
/ New Delhi / respective District administration. The consultant shall provide

PMA-IPDS -APEPDCL 32



1.3

13.1

1.3.2

2.0

periodic reports for Project Management Cell of APSPDCL and for Web

Portal updation.

Establishment of site office: The Successful Bidder (“Consultant”) shall be
required to establish and maintain offices including deployment of adequate
manpower, vehicles and other required infrastructures at

In Headquarters (Tirupati) and in each of the eight (8) circles i.e.
Guntur, Headquarters (Tirupati), Vijayawada, Ongole, Nellore, Kadapa,
Anantapur, Kurnool on continuous basis and as per site requirement (to
be finalized in consultation with PFCCL/APSPDCL) in circle offices.
These offices should be easily accessible and located near the head
office/ regional office of the APSPDCL.

The persons to be deployed in Headquarter (Tirupati)/ Circle level
should match with the job requirement of PFCCL/ APSPDCL and shall
be approved by PFCCL/ APSPDCL before deployment/ any change.
The persons to be posted for field quality inspection must have prior

experience in this field.

TIME LINES:

Timeline for major activities is given below:-

Sl.
No.

Activity

Timeline

Reporting of Personnel deployed and
establishment of offices.

For corporate office
Within 7 days from the date of
issuance of LoA.

For Circle Office

Within 15 days from the date of
issuance of LoA to the selected
turnkey/ partial turnkey contractor
by APSPDCL or as per the
directions of PFCCL.

Assist APSPDCL/PFCCL in
preparation of tender documents for
appointment of turnkey/partial turnkey
contractor/ Agencies for supply,
installation, testing, and commissioning
of the work as per approved DPR for
IPDS works of APSPDCL

Within 30 Days from the date of
issuance of LoA.

PMA-IPDS -APEPDCL

33



Sl.
No.

Activity

Timeline

Bid Evaluation Report

Within 21 Days after opening of
Part | of bid to APSPDCL.

Supervision and monitoring of all site
works under  the scope of
implementing agency including quality
checks in respect of material used as
per Quality Assurance Plan (QAP) for
IPDS works including reporting and
updation of web portal and associated
activities after completion of the works
including Preparation and Submission
of closure proposals

Till the Completion of the
Assignment.

3.0 Preparation and Submission of Reports:

The consultant will prepare and submit the reports on the format prepared by the
consultants and as approved by the PFCCL/ APSPDCL (except for commencement

report)
I\Slcl).. Report Frequency Due Date/Time gc?big;
15 days after
1 | Inception Report One time commencement of 3
serwces.rd
2 | Progress Report Every month E)i?vz?nz n?c?r?/tt? fthe 3
Before 10" day of
3 | Progress Report (Quarterly) | Every 3 month| the following 3™ 3
month
Monthly field quality inspection | Every month | Before 3" day of the 3
4 report following month
Monthly Joint Inspection report | Every month | Before 3™ day of the 3
(along with representative of following month
APSPDCL/ PFCCL) of
5 |materials at site on sample
basis of major materials
(Poles, Conductor, Meters,
Transformers, Cables etc.)
Monthly report of MIS of web | Every month | Before 3™ day of the 3
6 |portal updation to the Project following month

Management Cell of
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|\S|(|J'_ Report Frequency Due Date/Time ggbig;
APSPDCL/PFCCL.
Quality assurance plan As and when | On immediate basis 3
! required
Special Reports, if required by| As and when | On immediate basis 3
8 | APSPDCL required
Special Reports on any Whenever On immediate basis 3
9 | important feature aspect likes | Needed
claim variation etc.
Within 30 days of
10 | Final Report Onetime completion of 3
services/contract
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PFC CONSULTING LIMITED
(A Wholly Owned Subsidiary of Power Finance Corporation Ltd.

A Government of India Undertaking)

VOLUME -1
BID PROPOSAL SHEETS

FOR

Appointment of Consulting Organization for assisting PFCCL in
implementation of Project Management Services for Integrated Power
Development Scheme (IPDS), Gol Schemes

a. Covering Twenty Nine (29) Towns in five (5) Circles i.e. Eluru,
Visakhapatnam, Vizianagaram, Srikakulam & Rajahmundry of
Eastern Power Distribution Company of A.P. Ltd. (APEPDCL)

b. Covering Fifty Four (54) Towns in eight (8) Circles i.e. Guntur,
Tirupati, Vijayawada, Ongole, Nellore, Kadapa, Anantapur,
Kurnool of Southern Power Distribution Company of A.P. Ltd
(APSPDCL).
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SCHEDULE-1
PAGE 1 OF 3
COVERING LETTER

Bidder's Proposal Ref. No. and Date

Person to be contacted
Designation
Telephone No.

FAX
To:

Executive Vice President (Unit #3),

PFC Consulting Ltd.

(A Wholly Owned Subsidiary of PFC Ltd.)
First Floor, “Urjanidhi”, 1,Barakhamba Lane,
Connaught Place,New Delhi — 110001.

Dear Sir,

1.

We, (Name of consulting organization), hereby
propose for “Providing Project Management Services for Integrated Power
Development Scheme (IPDS), Gol Schemes

a. Covering Twenty Nine (29) Towns in five (5) Circles i.e. Eluru,
Visakhapatnam, Vizianagaram, Srikakulam & Rajahmundry of Eastern
Power Distribution Company of A.P. Ltd. (APEPDCL)

b. Covering Fifty Four (54) Towns in eight (8) Circles i.e. Guntur, Tirupati,
Vijayawada, Ongole, Nellore, Kadapa, Anantapur, Kurnool of Southern
Power Distribution Company of A.P. Ltd (APSPDCL).

We have understood the instruction and the terms & conditions mentioned in the
Bidding Documents furnished by you and have thoroughly examined the
specifications/ scope of work laid down by you and are fully aware of nature of
consultancy services required.

We herewith submit Technical & Financial proposal online for selection of our
organization for “Providing Project Management Services for Integrated Power
Development Scheme (IPDS), Gol Schemes,

a. Covering Twenty Nine (29) Towns in five (5) Circles i.e. Eluru,
Visakhapatnam, Vizianagaram, Srikakulam & Rajahmundry of Eastern
Power Distribution Company of A.P. Ltd. (APEPDCL)

b. Covering Fifty Four (54) Towns in eight (8) Circles i.e. Guntur, Tirupati,
Vijayawada, Ongole, Nellore, Kadapa, Anantapur, Kurnool of Southern
Power Distribution Company of A.P. Ltd (APSPDCL).
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SCHEDULE-1
PAGE 2 OF 3

We are submitting our bid online consisting of following documents for each
assignment:

)] Technical Bid consisting of:

a. Technical qualification of our firm (as per format provided at Annexure | to
Schedule 2 of Bid Proposal Sheets)

b. Documentary evidence in support of past experience.

c. The proposed methodology and work plan in responding to the Scope of
Work (as per Annexure Il to Schedule 2 of Bid Proposal Sheets).

d. The curriculum vitae of each team member (as per format provided at
Annexure Il to Schedule 2 of Bid Proposal Sheets).

e.Bid Invitation Letter along with all other documents as issued by PFCCL
duly digitally signed on each page.

f. Details / information as per Schedule 2 of Bid Proposal Sheets.
i) Price Offer (as per format provided at Schedule 4 of Bid Proposal Sheets).

[Name and contact information of one of the
team members] shall be the Team Leader for the assignment.

We declare that the above quoted lump sum fee is firm and shall remain valid for the
entire period of the consultancy assignment. We further declare that the above
quoted fee includes all taxes (excluding service tax), duties & levies etc. payable by
us under this consultancy assignment.

We hereby confirm that if any Income Tax, Surcharge or any other Corporate Tax is
attracted under the law, we agree to pay the same to the concerned authorities.

We confirm that the prices and other terms and conditions of this proposal are valid
for a period of 120 days from the Bid due date.

We declare that the services will be rendered strictly in accordance with the
specifications and we do not have any deviation to any of the terms and conditions
of the bidding documents.
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10.

11.

12.

13.

14.

15.

16.

17.

18.

SCHEDULE-1
PAGE 3 OF 3

We confirm our acceptance/compliance to the Deliverables and "Terms of
payment  clauses as stipulated in the bid documents. We confirm that Contract
Performance Guarantee for ten (10) % of the total consultancy fee in the form of
bank guarantee shall be provided by us as per the prescribed format in case of
placement of award.

We hereby declare that only the company, persons or firms interested in this
proposal as principal or principals are nhamed herein and that no other company,
person or firm other than one mentioned herein have any interest in this proposal or
in the contract to be entered into, if we are awarded this contract.

We give our unconditional acceptance/compliance to the Bid Documents issued by
PFCCL. The proposal is unconditional.

Further, we confirm that we agree and seek no deviations from the ‘Scope of Work’,
‘Time Schedule’, ‘Deliverables’, ‘Terms of payment’ and all other terms and
conditions as contained in the ‘Bid Document’.

We confirm to execute the Contract Agreement as per the provisions of the Bid
Document.

We understand that PFCCL will award the contract to the successful Consultant
whose offer is substantially responsive and to be the lowest evaluated offer.

We confirm and certify that all the information / details provided in our bid are true
and correct.

We also declare that by taking this assignment we do not have any conflict of
Interest with any of our prior or current obligations to other organisations/clients and
also do not have business or family relationship with member(s) of PFC’s and/or
PFCCL’s employees or persons positioned in or on the Board of these two
organisation by whatever process and if found incorrect, we may be debarred from
any further engagements by PFCCL forever.

We certify that all the information provided in our bid, including the information
regarding the team members, are true. We understand that any willful misstatement
in the bid may lead to disqualification or cancellation of award if made or termination
of contract. We also understand that in such a case we may be debarred for future
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assignments with PFCCL for a period of maximum three years from the date of such
disqualification.

19.  Further, we undertake that in the event of our appointment as Consultant, given the
nature of the work being entrusted, the contents/ essence of any reference/
documents given would not be disclosed to any third person without the express
approval of PFCCL, failing which the engagement of the organisation would be

terminated.
Signature of Authorized Person
Name
Designation & Company seal
Date:
Place:
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SCHEDULE -2

ADEQUACY WORK PLAN
Bidder's Name & Address To:
...................................... Executive Vice President (Unit #3),
.......................................... PFC Consulting Limited
........................................ (A Wholly owned subsidiary of PFC Ltd.)
............................................ First Floor, "Urjanidhi", 1, Barakhamba

Lane,

Connaught Place,

New Delhi — 110001

Dear Sir,

1. We hereby submit a brief write up online on the proposed methodology to be adopted
for “Providing Project Management Services for Integrated Power Development
Scheme (IPDS), Gol Schemes,

a. Covering Twenty Nine (29) Towns in five (5) Circles i.e. Eluru,
Visakhapatnam, Vizianagaram, Srikakulam & Rajahmundry of Eastern
Power Distribution Company of A.P. Ltd. (APEPDCL)

b. Covering Fifty Four (54) Towns in eight (8) Circles i.e. Guntur, Tirupati,

Vijayawada, Ongole, Nellore, Kadapa, Anantapur, Kurnool of Southern
Power Distribution Company of A.P. Ltd (APSPDCL).

The brief write up is as per the following Annexure to this schedule:

Annexure- | Experience of organization
Annexure- Il Proposed Methodology & Work Plan
Annexure- Il Composition of Team

The following details are to be submitted along with the offer:
1. Organizational set up of the Company/Institute

2. Details of similar assignments undertaken should be submitted as per Annexure
| of Schedule 2

3. Documentary evidence in support of past experience.

4. The proposed methodology and work plan in responding to the Scope of Workas
per Annexure Il of Schedule 2.

5. Composition of Team and the Team Leader to be deployed as per Annexure Il
to Schedule 2 (Page 1 of 2)
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6. The curriculum vitae of each team member as per Annexure Ill to Schedule 2
(Page 2 of 2).

Signature of Authorized Person
Name
Designation & Company seal
Date:
Place:

Note:
+ Details not provided as per format shall be considered as non-responsive and shall
not be considered for bid evaluation.

+« Bidder has to submit separate adequacy of work plan for each assignment.
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Annexure | to SCHEDULE -2
(Page 1 of 2)

On Company’s Letter Head
DETAILS OF ANNUAL TURNOVER

1. Assignments for Providing Project Management Services for Integrated Power Development Scheme (IPDS), Gol
Schemes,

a. Covering Twenty Nine (29) Towns in five (5) Circles i.e. Eluru, Visakhapatnam, Vizianagaram, Srikakulam &
Rajahmundry of Eastern Power Distribution Company of A.P. Ltd. (APEPDCL)

b. Covering Fifty Four (54) Towns in eight (8) Circles i.e. Guntur, Tirupati, Vijayawada, Ongole, Nellore,
Kadapa, Anantapur, Kurnool of Southern Power Distribution Company of A.P. Ltd (APSPDCL).

Year Turn Over Remarks
SI. No.

01

02

03

It is hereby certified that the above mentioned details are true and correct.

Date: Signature of Authorized Person
Place Name,Designation & Company seal

Note: Documentary proof shall be submitted by the Bidder in the form of (certified by Chartered Accountant/ or incorporated
body of Auditors/ or independent Auditors who are a certified body and are competent to do so along with a certified copy of
Audited Accounts for the last three financial years).
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1. Brief Description of the Organisation:
2. Outline of experience on Assignments:

On Company’s Letter Head

EXPERIENCE OF ORGANISATION

Annexure | to SCHEDULE -2

(Page 2 of 2)

Assignments for “Providing Project Management Services for Integrated Power Development Scheme (IPDS), Gol

Schemes,

a. Covering Twenty Nine (29) Towns in five (5) Circles i.e. Eluru, Visakhapatnam, Vizianagaram, Srikakulam &

Rajahmundry of Eastern Power Distribution Company of A.P. Ltd. (APEPDCL)

b. Covering Fifty Four (54) Towns in eight (8) Circles i.e. Guntur, Tirupati, Vijayawada, Ongole, Nellore,
Kadapa, Anantapur, Kurnool of Southern Power Distribution Company of A.P. Ltd (APSPDCL).

(The bidder’s relevant experience during the period from Indian FY 2010-11 onwards including the current Financial Year till date

of issue of the tender.)

Name of Name(s) of Work Order Towns Details of
Assignment member(s) Brief No.& date Covered Documentary
SI.N associated with | description/ | Name of the evidence
0. the assignment | Scope of the Client attached #
assignment Nis.
Names

01
02
03
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Assignments of Project Management Services (The bidder’s relevant experience during the period from Indian FY 2010-11
onwards including the current Financial Year till date of issue of the tender)

1. It is hereby certified that the above mentioned details are true and correct.

2. It is hereby certified that our company has actually carried out the above mentioned work/assignments
Date: Signature of Authorized Person
Place Name,Designation & Company seal

# Documentary evidence: e.g. Copy of work Order/Letter of Award/Lol/ etc.)to be provided in support of past experience.
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Annexure Il to
SCHEDULE -2

THE PROPOSED METHODOLOGY ANDWORK PLAN

Bidder's Name & Address

To:

Executive Vice President (Unit #3),

PFC Consulting Ltd.

(A Wholly Owned Subsidiary of PFC Ltd.)
First Floor, “Urjanidhi”, 1, Barakhamba Lane,
Connaught Place,

New Delhi — 110001.

Dear Sir,

1. We hereby submit a brief write online on the proposed methodology to be
adopted for Providing Project Management Services for Integrated Power
Development Scheme (IPDS), Gol Schemes,

a. Covering Twenty Nine (29) Towns in five (5) Circles i.e. Eluru,
Visakhapatnam, Vizianagaram, Srikakulam & Rajahmundry of
Eastern Power Distribution Company of A.P. Ltd. (APEPDCL)

b. Covering Fifty Four (54) Towns in eight (8) Circles i.e. Guntur,
Tirupati, Vijayawada, Ongole, Nellore, Kadapa, Anantapur,

Kurnool of Southern Power Distribution Company of A.P. Ltd
(APSPDCL).

)] Approach Methodology and Work Plan in responding to scope of work and
deliverables

i) Key Personal and their Task Assignment for Completing the Assignment

Signature of Authorized Person
Name
Designation & Company seal
Date:

Place:
Note: Bidder has to submit separate methodology for APEPDCL & APSPDCL
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Annexure Il to
Schedule 2
(Page 1 of 2)
On Company’s Letter Head

DEPLOYMENT OF PROPOSED MANPOWER
AS PER CLAUSE 4.0 OF DELIVERABLES

Sl. Name Required Name of the Proposed
No. Number of Person
Persons
1. Project Group Manager
(Project leader forthe |1~ for entire
assignment) assignment
2 Contracts cum Quality 1 for entire
Specialist assignment
4 Project Engineer ,
(Electrical) one for each circle
5 MIS consultant 1 for entire
assignment

Signature of Authorized Person
Name

Designation & Company seal
Date:
Place:
Note:
%+ Curriculum Vitae of the Personnel listed above as key experts should be enclosed as
per the suggested format at Page 2 of 2 of Annexure 11l to Schedule 2.

+« Bidder has to submit separate sheet for APEPDCL & APSPDCL.
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Annexure Ill to Schedule 2
(Page 2 of 2)

SUGGESTED FORMAT OF CURRICULUM VITAE FOR EACH
MEMBER OF CONSULTANTS TEAM

Name:

Profession/ Present Designation:

Total post qualification experience:

Years with Organisation:

Educational Qualification:

(Under this heading, summarise college/ university and other specialized education
of staff member, giving names of colleges, etc. degrees obtained and Year of
Passing/obtaining the qualification.)

Experience:

(Under this heading, list of positions held by staff member since graduation, giving
dates, names of employing organization, title of positions held and location of
assignments. For experience in last ten years also give types of activities performed
and client references, where appropriate.)

Language:

(Indicate proficiency in speaking, reading and writing of each language by ‘excellent’,
‘good’ or ‘poor’).

Certification:

I, the undersigned, certify that to the best of my knowledge and belief, this CV
correctly describes me, my qualifications, and my experience. | understand that any
willful mis-statement described herein may lead to disqualification of the firm.

Signature of the Team Member
Name & Designation s
Signature of Authorized

Person

Name

Designation & Company seal
Date:
Place:

Note: The Bidder has to submit the completely different Team for APEPDCL &
APSPDCL.
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SCHEDULE-3

AUTHORISATION LETTER
(ON THE LETTER HEAD OF THE ORGNISATION/FIRM)

I certify that | am of the Organisation,
organised under the laws of and that
who signed the above Proposal is authorised to bind
the organisation by authority of its governing body.

Signature:
Full Name:

Address:

(Company Seal)

Note: The Bidder has to submit the separate Authorization for APEPDCL &
APSPDCL.
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From:

Sir,

On Company’s Letter Head

SCHEDULE- 4
Bid Proposal Reference No. and Date

SCHEDULE OF PRICE BID
(To be submitted online as Financial Proposal)

To:

Executive Vice President (Unit #3)
PFC Consulting Ltd.

First Floor, Urjanidhi, 1,Barakhamba Lane,
Connaught Place, New Delhi — 110 001

Sub: Financial Proposal for assistance to PFCCL in Providing Project
Management Services for Integrated Power Development Scheme (IPDS), Gol

Schemes,

a.

Covering Twenty Nine (29) Towns in five (5) Circles i.e. Eluru,
Visakhapatnam, Vizianagaram, Srikakulam & Rajahmundry of
Eastern Power Distribution Company of A.P. Ltd. (APEPDCL)

Covering Fifty Four (54) Towns in 8 (eight) Circles i.e. Guntur,
Tirupati, Vijayawada, Ongole, Nellore, Kadapa, Anantapur,
Kurnool of Southern Power Distribution Company of A.P. Ltd
(APSPDCL)

(Name) on behalf of (Name

of the consultant) herewith submit Financial Proposal online for selection of our organisation
as Consultant for Assistance to PFCCL in Providing Project Management Services for
Integrated Power Development Scheme (IPDS), Gol Schemes,

a.

Covering Twenty Nine (29) Towns in five (5) Circles i.e. Eluru,
Visakhapatnam, Vizianagaram, Srikakulam & Rajahmundry of
Eastern Power Distribution Company of A.P. Ltd. (APEPDCL)

Covering Fifty Four (54) Towns in 8 (eight) Circles i.e. Guntur,
Tirupati, Vijayawada, Ongole, Nellore, Kadapa, Anantapur,
Kurnool of Southern Power Distribution Company of A.P. Ltd
(APSPDCL)

are given below:

Offer Price (Lump sum)

SNo Description Unit Total Lump Sum Total Lump Sum
Price in INR Price in INR
(In figure) (In words)

a Assistance to PFCCL in|Lump

Providing Project Management | Sum
Services for Integrated Power
Development Scheme (IPDS),
Gol Schemes, covering Twenty
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Nine (29) Towns in five (5)
Circles i.e. Eluru,
Visakhapatnam, Vizianagaram,
Srikakulam & Rajahmundry of
Eastern Power Distribution
Company of A.P. Ltd.
(APEPDCL) complete in all
respect as per scope of works,
deliverables and other terms
and conditions mentioned in
the bid document.

Assistance to PFCCL in|Lump
Providing Project Management|Sum
Services for Integrated Power
Development Scheme (IPDS),
Gol Schemes Covering Fifty
Four (54) Towns in 8 (eight)
Circles i.e. Guntur, Tirupati,
Vijayawada, Ongole, Nellore,
Kadapa, Anantapur, Kurnool

of Southern Power
Distribution Company of
A.P. Ltd (APSPDCL)

complete in all respect as
per scope of works,
deliverables and other terms
and conditions mentioned in
the bid document.

Total (a+b)

NOTE:

1.

The lump sum price is inclusive of taxes and duties, all travel, stay, out of pocket expenses, cost
of producing documents etc. and PFCCL will not be required to pay and/or reimburse anything
over and above the price quoted. No escalation for any reason whatsoever shall be allowed over
and above the bid price till completion of the assignment. However, the applicable Service tax
shall be paid over and above the quoted price at applicable rates on the date(s) of payment(s).

The price is FIRM with no escalation till completion of the Assignment.

Income tax at source will be deducted by PFCCL as per the applicable law and regulation and
TDS certificate shall be issued to the Consultant by PFCCL

In case of more than one bidder at L1 price, the Assignment will be offered to the bidder quoting
L1 price and obtaining the highest marks in the technical evaluation.

The financial proposal with condition(s) or alternate price bid will be summarily rejected.

The offer is valid for a period of 120 days from the date of submission of Bid.

7. In case of discrepancy in offer price in figures and words, the offer price quoted in words shall
prevail.

Date: Signature of Authorized Person

Place: Name, Designation & Company seal
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PEC CONSULTING LIMITED

(A Wholly Owned Subsidiary of Power Finance Corporation

Ltd.
A Government of India Undertaking)

VOLUME -1l

CONDITION OF CONTRACT

For

Appointment of Consulting Organization for assisting PFCCL in

implementation of Project Management Services for Integrated

Power Development Scheme (IPDS), Gol Schemes,

a.

Covering Twenty Nine (29) Towns in five (5) Circles i.e.
Eluru, Visakhapatnam, Vizianagaram, Srikakulam &
Rajahmundry of Eastern Power Distribution Company of
A.P. Ltd. (APEPDCL)

Covering Fifty Four (54) Towns in eight (8) Circles i.e.
Guntur, Tirupati, Vijayawada, Ongole, Nellore, Kadapa,
Anantapur, Kurnool of Southern Power Distribution
Company of A.P. Ltd (APSPDCL)
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1.0.

11

1.2

13

14

1.5

1.6

1.7

1.8

1.9

1.10

1.11

1.12

DEFINITION OF TERMS

Unless defined otherwise, the following terms used in this document shall
have the meanings.

‘Owner” or “PFCCL” or Client” shall mean PFC Consulting Limited, New
Delhi, India (a wholly owned subsidiary of Power Finance Corporation Ltd.)
and shall include their legal representatives, successors and permitted
assigns.

“Specification” shall mean the Technical Specifications and the Conditions of
Contract together with Bid Proposal Sheet forming a part of the bid
documents and contract and such other schedules and drawings as may be
mutually agreed upon.

“‘Notice of Award of Contract” / Letter of Award” shall mean the official
intimation from the Owner notifying the successful bidder that its proposal has
been accepted and that the bidder is required to sign the contract Agreement.

“‘Date of Contract” shall mean the date on which both the parties have
signed the Contract Agreement or any other date mentioned in the
Contract/Letter of Award, as the effective date of Contract, whichever is
earlier.

A “week” shall mean a continuous period of seven (7) days.

‘“Indian Rupees” or “Rs.” shall mean the mean the currency of the
Government of India.

The “Government” shall mean the “Government of India” or an authorized
representative/agency/department of the “Government of India”.

The words imparting singular shall also include the plural and vice-versa
where the context so requires.

“Final Report” or “Report” will mean the final report or document prepared by
the successful Bidder as per Owner’s Specification.

“Starting Date” shall mean the date from which the periods specified for
various activities are measured and asset forth in the completion schedules.
The starting date for each schedule, unless otherwise agreed, shall be as
indicated in the respective schedule.

“Month” shall mean calendar month.
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1.13

1.14

1.15

1.16

1.17

1.18

1.19

2.0

3.0

4.0

4.1

“‘Day or “Days” unless herein otherwise expressly defined shall mean
calendar day or day of 24 hours each. Working days in a month shall be as
defined by Consultant in its offer.

The title or heading shall not alter or affect the intent or scope of the clause or
articles of the Documents

The Date of Completion of Contract-Unless otherwise terminated under the
provisions of any other relevant clause of the document, Contract shall be
deemed to have been completed after issuance of the certification from
Project-in-Charge that there is no demand outstanding against the Consultant
and all liabilities under the contract have been satisfactorily fulfilled by the
Consultant.

Words imparting “Person” shall include firms, companies, corporations and
association or bodies of individuals, whether incorporated or not.

“‘Consultant” or “Technical Specialist” or “Contractor” shall mean the
bidder whose bid has been accepted by the Owner for the award of the work
and shall include his legal representatives, successors and permitted assigns.

“‘Consultancy Assignment” or “Work” or “Study” or “Assessment” or
“Services” shall mean the complete study as prescribed in the Specification /
Terms of Reference.

“Contract” shall mean the Contract Agreement entered into between the
Owner and the Consultant, together with the Contract documents referred to
therein; they shall constitute the Contract and the term “Contract” shall in all
such documents be construed accordingly.

VALIDITY

The proposal shall be on firm price basis and valid for acceptance for at least
120 days from the Bid due date.

CURRENCY OF BID

All prices quoted in the Schedules of the Bid Proposal Sheets should be in
Indian Rupees and all payments shall be made in Indian Rupees.

THE BID DOCUMENTS
This document is meant for exclusive purpose of submitting the offer by the

bidder against the specification and shall not be transferred, reproduced or
otherwise used for purposes other than for which it is specifically issued.
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4.2

PFCCL does not bind themselves to accept the lowest or any offer or to give
reasons for their decision. PFCCL reserves the right to reject any or all offers
without assigning any reason.

5.0 CONTRACT PERFORMANCE GUARANTEE

6.0

6.1

6.2

6.3

6.4

The successful bidder, within Ten (10) days of from the date of Letter of
Award, will be required to arrange submission of CPG in the form of a Bank
Guarantee (BG) equivalent to Ten (10) Percent of the contract consideration.
The CPG/BG should be as per Performa provided by the PFCCL and should
be kept valid up to Thirty Nine (39) months from the date of Letter of Award.
The BG would have to be extended till the satisfactory completion of the
assignment.

DISCREPANCIES AND ADJUSTMENT OF ERRORS

The Bid documents are mutually explanatory of one another. If there are
varying or conflicting provisions made in any one of the bid documents,
Owner shall be deciding authority with regard to the intention of the document.

Any errors in description, quantity or rate in Schedules or any omission there
from shall not vitiate the Contract or release the Consultant from the execution
of the whole or any part of the works comprised there in according to
drawings and specifications or from any of his obligations under the contract.

If on checking any difference is found between the rates given by the
Consultant in words and figures or in the total amount worked out by him in
the Schedules in the proposal, the same shall be rectified in accordance with
the following rules::

a) In the event of discrepancy between description in words and figures
quoted by bidder, the description in words shall prevail.

b) In the event of an error occurring as a result of wrong extension of the
unit rate and quantity, the unit rate shall be regarded, as firm and
extension shall be amended on the basis of the rate.

c) All errors in totaling in the amount column and in carrying forward totals
shall be corrected.

The bidder should ensure that the prices furnished in various price schedules
are consistent with each other. In case of any inconsistency in the prices
furnished in the specified price schedules (to be identified in Bid Proposal
sheets (BPS) for this purpose), the Owner shall be entitled to consider the
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highest price for the purpose of evaluation and to award the contract at the
lowest of the price in these schedules.

Prior to detailed evaluation, the Owner will determine whether each bid is for
acceptable quality, is generally complete and is substantially responsive to the
bidding documents. For purposes of this determination, a substantially
responsive bid is one that conforms to all the terms, conditions and
specifications of the bidding documents without material deviation, objection,
conditionality or reservation is one (i) that affects in any substantial way the
scope, quality or performance of the contract; (ii) that limits in any substantial
way, inconsistent with the biding documents, the Owner’'s rights or the
successful bidder’s obligations under the contract; or (iii) whose rectification
would unfairly affect the competitive position of other bidders who are
presenting substantially responsive bids. The Owner’s decision in respect of
the determination of the responsiveness of a bid will be final and binding on all
the bidders.

A bid determined as not substantially responsive will be rejected by the
Owner and may not subsequently be made responsive by the bidder
correction of the non-conformity.

The Owner may waive any minor informality or non-conformity or irregularity
in a bid which does not constitute a material deviation, provided such waiver
does not prejudice or affect the relative ranking of any bidder.

SIGNATURE OF BIDS/OFFERS

The offer must contain the name, residence and place of business of the
person or persons making the offer and must be digitally signed and stamped
on each page by the bidder with his usual signature.

Offer by a partnership firm must be furnished with full names of all partners
and be signed with the partnership name, followed by the signature(s) and
designations(s) of the authorized partner(s) or other authorized
representative(s).

Offers by Corporation/Company must be signed with the legal name of the
Corporation/Company by the President, Managing Director or by the
Secretary or other person or persons authorized to furnish offer on behalf of
such Corporation, Company in the matter.

An offer by a person who affixes to his signature the word "President’,
"Managing Director’ "Secretary” or other designation without disclosing his
principal will be rejected.
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The Bidder’'s name stated on the proposal shall be the exact legal name of the
firm.

Erasures or other changes in the offer shall be over the initials of the person
signing the bid.

Offers not conforming to the above requirements of signing may be
disqualified.

PROGRESSIVE PAYMENT

All payments against the services shall be paid against production of invoice
in quadruplicate by the Consultant. The payment of such fees shall be
released as per clause No. 13.0(Terms of Payment) of the Bid Invitation, on
stage-wise completion of the services including submission of the
Deliverables and subject to acceptance, approval and certification by the
Project-in-Charge.

PROCEDURE OF PAYMENT

All the invoices of payment shall be supported by necessary documents and
submitted in quadruplicate for the certification of Project-in-Charge of which
he will require a maximum time of seven (7) days before the same are
submitted for processing the payment within thirty (30) days of certification of
the Project-in-Charge of the amount payable for the services. In the event,
there is any query in respect of any item of such invoice requiring clarification,
the Project-in-Charge shall notify the same within 15 days of receipt of such
invoice by the Owner that such a query has arisen and both the parties shall
endeavor to reach an agreement within a period of thirty (30) days thereafter.
If no mutual agreement can be reached within a period of forty five (45) days
after receipt of the invoices by the Project-in-Charge, the Owner shall make
payment against the balance of invoice (original amount less the amount in
guestion) to the Consultant within thirty (30) days thereafter i.e. within sixty
(60) days from the date of receipt of invoice by the Project-in-Charge. The
invoice for the balance amount under question shall be separately submitted
for future consideration of the Owner.

LIABILITY OF THE CONSULTANT

Should any defect or inadequacy appear in the study carried out and report
submitted by the Consultant prior to the date of final acceptance of the work
by the Owner, the Consultant shall perform at its own initiative and free of any
cost to Owner, all such services as shall be necessary to remedy the said
defect or inadequacy.
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13.1

The Consultant shall be further liable for the consequence of errors and
omissions arising from the gross negligence on its part or on the part of its
employees or associates or experts to the extent of the total contract value of
this contract.

TAXES, DUTIES AND INSURANCE

All taxes (including professional tax, etc. as applicable but excluding service
tax), duties, levies, insurance charges, license fees, etc. arising out of the
contract shall be payable directly by Consultant and shall be included in the
lump sum bid price for the entire scope of work. Owner will not bear any
expenditure, whatsoever on this account. As regards income tax, surcharge
on income tax and other corporate taxes, the Consultant shall be responsible
for such payments to the concerned authorities. However, the Owner is
entitted to deduct TDS as per the Government policies/tax rules and
regulations.

The Consultant shall be liable to take/maintain all necessary insurance at its
own cost.

PATENT

The Consultant shall hold harmless and indemnify the client from and against
loss, damage and expenses arising from any claim for infringement of patent,
copy right, design and other such rights in existence or to be granted on an
application published prior to the completion of this Consultancy with respect
to or arising out of the sue or supply of design, or any work in accordance with
the designs, drawings or specifications furnished, approved or recommended
by the Consultant.

The Consultant shall promptly notify the client in writing if the Consultant has
or has acquired knowledge of any patent under which a claim or suit for
infringement could reasonably be brought because of the use by the client of
any information, recommendation or specifications, services rendered by the
Consultant.

The Consultant, in such case, shall forthwith at its own cost make and furnish
to the client alternative designs, drawings, specifications or recommendations
to avoid the same and without putting the Client to additional cost.

SETTLEMENT OF DISPUTE

Except as otherwise specifically provided in the Contract all disputes
concerning questions of fact arising under the Contract shall be decided by
the Project-in-Chargesubject to a written appeal by the Consultant to the
Project-in-Charge, whose decision shall be final to the parties hereto.
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13.2 Any disputes or difference including those considered as such by only one of
the parties arising out of or in connection with the contract shall be to the
extent possible settled amicably between the parties.

13.3 If amicable settlement cannot be reached then all disputed issues shall be
settled by arbitration as provided in ARBITRATION clause.

14.0 Arbitration

14.1 In the event of any question, dispute or difference arising out of or in
connection with this consultancy work, whether during the progress of the
work or after its completion, abandonment or breach of contract, the same
shall be referred for arbitration, for which purpose the Client and the
Consultant shall nominate one Arbitrator each. These Arbitrators shall
appoint an Umpire not later than one month from the latest date of their
respective appointment. The arbitration shall be conducted in accordance
with the provisions of Indian Arbitration and Conciliation Act 1996, the rules
framed hereunder and any statutory modifications thereof. The costs of
reference and arbitration award shall be payable by the parties to the extent
and in a manner as may be determined by the Arbitrators or the Umpire.

In case the Consultant is an Indian Public Sector Enterpirse/Govt.Deptt. (but
not a State Govt. Undertaking or Joint Sector Undertaking which is not a
subsidiary of Central Govt. Undertaking), the dispute arising between the
Owner and the Consultant shall be referred for resolution to a Permanent
Arbitration Machinery (PAM) of the Department of Public Enterprises, Govt. of
India.

14.2 Notwithstanding the existence of any dispute or difference and/or reference
for the arbitration, the Consultant shall proceed with and continue without
hindrance with the performance of the work under the contract with due
diligence and expedition in a professional manner and the payment due to the
Consultant shall not be withheld by the Client on account of such difference or
arbitration proceedings unless such payment is subject matter of the
arbitration.

14.3 The arbitrators may from time to time with consent of the parties enlarge the
time, for making and publishing the award. The venue of arbitration shall be
the registered office of the Owner.

15.0 Termination on Default:

15.1 The Owner may without prejudice to any other remedy for breach of contract,
by written notice of default sent to the Consultant, terminate the contract in
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whole or in part.

a. If the Consultant fails to deliver any or all of the services within time
period(s) specified in the contract or any extension thereof granted by the
Owner in writing.

b. If the Consultant fails to perform any other obligation(s) under the contract
or

c. If the Consultant, in either of the above circumstances, does not cure its
failure within a period of thirty (30) days after receipt of the default notice
from the Owner.

15.2 In the event the Owner terminates in whole or in part, pursuant to Para 16.1.0,
the Owner may get the services done, upon such terms and in such manner
as it deems appropriate, similar to those not rendered, and the Consultant
shall be liable to the Owner for any excess costs for such similar services.
However, the Consultant shall continue performance of the contract to the
extent not terminated.

16.0 Termination for Convenience

16.1 The Owner, may by written notice sent to the Consultant, terminate the
contact, in whole or in part, at any time for its convenience, The notice of
termination shall specify that termination is for Owner’s convenience, the
extent to which performance of work under the contract is terminated and the
date upon which such termination become effective.

16.2 The studies/services that are completed and ready for final reporting within
thirty (30) days after the Consultant’s receipt of notice of termination shall be
accepted by the Owner at contract terms and prices. For the remaining
services, the Owner may elect,

a) To have any portion completed and delivered at the contract terms and
prices and/or.

b) To cancel the remainder and pay to the Consultant an agreed amount for
partially completed services.

17.0 Termination for Insolvency

17.1 The Owner may at any time terminate the Contract by giving written notice to
the Consultant, without compensation to the Consultant, if the Consultant
becomes bankrupt or otherwise insolvent, provided that such termination will
not prejudice or affect any right of action or remedy which has accrued or will
accrue thereafter to the Owner.
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Upon termination of the contract at any time for whatever reason by the
Owner compensation shall be payable to the Consultant for all services
performed satisfactorily until the date of termination. In addition the
Consultant will be paid for such of those items of work, which have been
partially completed as per conditions stipulated under relevant clause. The
Consultant shall provide available documentary evidences to this effect,
acceptable to the Owner.

Following issuance by the Owner of a notice of termination and prior to the
effective date of such termination, the Consultant shall:

a. Terminate performance of work in progress under the contract on the date
and to the extent specified in the notice of termination.

b. Incur no further costs for services except as necessary to complete
performance of any portion of the work under the contract not terminated
by the said notice.

c. Terminate all outstanding orders, service contracts and sub-contracts to
the extent that they relate to the performance of work terminated by the
notice;

d. Transfer title and deliver to the Owner in the manner, at the times and to
the extent, if any, as directed by the Owner, all completed or partially
completed reports, designs, data, maps, plans, photographs,
specifications, and commutations, etc. which, if the contract had been
continued, would have been required to be furnished to the Owner.

The termination of the contract shall not relieve the Consultant of its duties
and liabilities as per the contract for the portion of the services performed
prior to the effective date of termination.

Signing of Agreement

The authorized signatory of the Consultants hall be required to sign the
contract agreement within fifteen (15) days of issue of Letter of Award or
within such extended time, as may be granted by the Owner as per the pro-
forma provided by the Owner. The Agreement will be signed in two originals
and the Consultant shall be provided with one signed original Agreement.

Governing Laws

This Consultancy work shall be governed by the Indian Laws for the time
being in force and the Delhi Courts alone shall have the jurisdiction.
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Suspension of the obligation

The obligations stipulated in this specification can only be suspended in the
case of any particular item or work, in the event of Force Majeure as defined
in clause 22.0 or as the result of an agreement between the parties.

In the event of Force Majeure, neither of the parties may be considered in
default of its obligations under the terms of the Specifications.

Force Majeure

For the purposes of this Contract, "Force Majeure” means an event or
circumstance or combination of events and circumstances, the occurrence of
which is beyond the reasonable control of either party and which materially
affects the performance by either Party of its obligations under this
agreement, provided such material and adverse effect could not have been
prevented, overcome or remedied in whole or in part by the affected party and
includes, but is not limited to, war, riots, civil disorder, earthquake, fire,
explosion, storm, flood or other adverse weather conditions, strikes,
lockouts or other industrial action (except where such strikes, lockouts or
other industrial action are within the power of the Party invoking Force
Majeure to prevent), confiscation or any other action by government
agencies.

It is however agreed that ‘Force Majeure’ shall not mean or include:

(1) any event caused by the negligence or intentional action of a
Party or such Party's Consultants or agents or employees, nor

(2) any event which a diligent Party could reasonably have been
expected take into account at the time of the execution of this
Agreement , and avoid or overcome in the carrying out of its
obligations hereunder.

The Consultant shall not be paid /reimbursed any further price or cost or any
additional cost in re-activating the services after the end of Force Majeure
event.

Handling of documents

All plans, design calculations, studies, data, maps, drawings and
specifications prepared by the Consultant in connection with the services to
be provided by the Consultant shall be the property of the Owner, As when
required or upon termination of the Contract, the aforesaid documents,
prepared specifically for this Study (including originals), shall be handed over
to the Owner before final acceptance or thereafter.

The Consultant shall take all necessary steps to ensure confidential handling
of all matters pertaining to plans, designs, drawings, specifications, methods
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and any other information developed or acquired by him from the Owner
under terms of the Contract or in performance thereof.

The Consultant shall not prepare articles or photographs for publication or
speeches or presentations about the work and /or site and/or plant, contracts
and installation in which has an interest without prior written consent of.

The Consultant shall take necessary steps to ensure that all persons
employed on any work in connection with this contract have noticed that the
Indian Official Secrets Act, 1923 (XIX of 1923) applies to them and shall
continue to apply even after the execution of such work(s) under the contract.

Abandonment of work

If any work included in the scope of specification to be done by the Consultant
is abandoned or suspended for any cause or reasons, which cannot be
attributed to the Consultant, payment, shall be made on a pro-rata basis for
the work actually done and as decided by the Owner.

Sub-Contract

The Consultant cannot assign or sub-contract any of this work without the
prior written consent of the Owner.

Limitation of liabilities

The Owner shall in no way be responsible for any liabilities arising out of the
Consultant’s contractual obligation with the Consultant’s personnel, experts,
engineers, Sub-contractors, licensors, collaborators, venders, or subsidiaries.

The Consultant and the Owner both agree that each shall assume full risk of
damages of injury to its own properties, employees and representatives
caused by any act or omission to act by their respective employees or
representatives, during the performance.

Changes/Additions/Deletions

The Owner shall have the right to request in writing additions or changes in
the scope of services to be performed by the Consultant. If in the Consultant’s
opinion, any such additions or changes affect the completion schedule or the
fee, Owner will be advised accordingly and the same shall be mutually settled.
However, the Consultant shall continue to carry out the work pending till final
settlement if any.

The Owner reserves the right to delete any item/s or part thereof from the
scope of services to be performed by the Consultant. For such purposes the
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Owner shall give to the Consultant a notice in writing on receipt of which the
Consultant shall take necessary steps as may be directed by the Owner and
shall stop incurring any expenditure and performing services in connection
with the item/s of work so deleted.

The corresponding fee for the deleted item(s) of work will be arrive based on
the fee identified in the Contract and shall be deducted from the fee payable
to the Consultant under the Contract. The Consultant, however, shall be
entitled for the compensation of the amount of work and services already
performed in connection with item(s) deleted from the scope, at a mutually
acceptable fee.

No waivers

If Owner, in any instance, does not insist upon strict performance of any of the
terms of the assignment, it shall not be construed as a waiver or
relinquishment in the future till the assignment is in force and shall not relieve
Consultant of any of its responsibilities under the assignment.

Instructions and notices

All notices to be given on behalf of the Owner and all other actions to be taken
on its behalf may be given or taken by the Project-in-Charge or any officer for
the time being entrusted with the functions, duties and powers of the Project-
in-Charge.

All instructions, notices and communications, etc., shall be given in writing
and if sent by registered / speed post to the last known place of business of
the Consultant, shall be deemed to have been served on the dates when in
the ordinary course of post these would have been delivered to him.

Bankruptcy

If the Consultant shall become bankrupt or have a receiving order made
against him or compound with his creditors or being a corporation commence
to be wound up, not being a voluntary winding up for the purpose only
amalgamation or reconstruction, or carry on their business under a receiver
for the benefit of their creditors or any of them, the Owner shall be at liberty:

1. To terminate the assignment forthwith without any notice in writing to
the Consultant or to the liquidator or receiver or to any person in whom
the Consultant may become vested.

2. To give such liquidator receiver or other person the option of carrying
out the consultancy assignment subject to their providing a guarantee
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for the due and faithful performance of the assignment up to an amount
to be determined by the Owner.

Progress report

The Consultant shall prepare and submit to the Owner progress reports as per
agreed formats & periodicity showing the progress and status of the "Works
being performed by him including such materials as charts, networks and
photograph (if any) as per the directives of the Owner.

It is understood that submission of such reports and reviews thereof by the
Owner shall not be deemed to absolve the Consultant of his responsibility of
timely completion of the Assignment as per the time schedule indicated
herein.

Methodology of execution of assignment

Consultant shall clearly bring out in their bid their organization chart and the
methodology they want to follow of successful execution of the assignment.
Consultant along with the organization chart shall indicate the names of key
persons proposed to be deployed for each activity of the project and their bio
data. They shall also indicate separately the works they intent to carryout in
their home office and in their office in India and estimated Man days.
Consultant shall also bring out in his bid number of visits to site of the key
personnel they envisage under the assignment.

Regular review meetings will be held either in the Owner's Office or
Consultant’s office in India and progress of work will be reviewed. The
engineering co-ordination and Consultant co-ordination procedure will be
discussed and decided separately during the pre-award stage.

Correspondence and contract coordination procedure

All correspondence during the pre-award stage and during execution of the
contract shall be made as per following procedure:-

On all technical matters pertaining to execution of the contract as per
specification in the Consultant shall directly interact with the Project-in-
Charge.

All correspondence from the Owner to the Consultant shall be made with the
Authorized Representative to be identified by the Consultant and agreed by

Owner.

Inspection of site by Consultant
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The Consultant shall inspect and examine the site and its surroundings and
shall satisfy himself as to the form and nature of the site, the quantities and
nature of work and the equipment / materials necessary information as to
risks, contingencies, and other circumstances, which may influence or affect
his tender, before bidding.

34.0 Manpower deployment

The Consultant shall deploy task force of well qualified and experienced
engineering / science executive and draftsmen for this work. The manpower
proposed to be deployed for this task shall be guaranteed by the Consultant in
his offer both discipline-wise and category wise (for Engineers / Scientists and
draftsmen) required for completion of service included under the scope of the
specification. The Consultant shall depute a senior level executive to act as
fulltime overall coordinator and focal point for all interactions with the Owner
throughout the entire period of consultancy assignment. The bio-data of the
Engineering / Scientific personnel proposed to be included in the Task Force
should be enclosed with the offer. The task force so proposed is subject to
the approval of the Owner. The Owner may ask for suitable substitution of
Engineers/Scientists in place of the proposed ones, if it so desires.

35.0 Co-ordination procedure

The Consultant shall propose in its offer the detailed co-ordination procedure
with the Owner for performing the services. The system to be adopted shall
provide control and continuity of all functions. Owner’s participation in the
major decisions shall be essential to the extent desired by the Owner. The
coordination procedure and schedules of coordination review meeting
between the Owner and the Consultant shall be mutually discussed and
finalized before award of the contract.

36.0 Association of the owner

The Owner may depute its representative to be present during the entire
course of studies or any part thereof. The Project-in-Charge or his authorized
representatives will have to be provided necessary information when asked
for. He may further monitor the field and laboratory activities, and supervise
the finalization of the documents. The engineers will also discuss results of
studies and may suggest different cases to be studied. The Consultant shall
provide all facilities for the Owner’s Project-in-Charge / Representatives to
have fruitful participation in the work. The Consultant will submit all study
results draft sections / documents to the Project-in-Charge for his approval
and the final document will be prepared after incorporating changes /
modifications / additions / alterations suggested by the Project-in-Charge.

37.0 Language
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The offer must be submitted in English language, all documents,
specifications, schedules, notices correspondences, operation & maintenance
instructions, drawings or any other written material in connection with this
work shall be in English language.

Units & Indian standards / Codes / Regulations

Indian Standards, codes and regulations, wherever applicable, shall be
adopted and adhered to by the Consultant. In case of such Indian standards /
codes / regulations being not available in particular areas, applicable and
accepted International standards shall be followed.

Owner's right

Owner reserves the right for the following:

a) Rejection of any or all offers without assigning any reason whatsoever.

b) Rejection of any offer which is incomplete with regard to the required
information of scope of work.

c) Review of the work performed by the Consultant either himself or through
another Consultant separately appointed by him and asks for any
clarification and changes / modifications to the work performed by the
Consultant. Such changes shall be mutually discussed and agreed upon
between the Owner and Consultant in his work without any cost and
liability to the Owner and without any dilution of the responsibility of the
Consultant.

Travel expenses

The travel expenses incurred by the Consultant’s personnel for journeys to
site or Owner’s Office or anywhere in connection with the study under Scope
of this Specification will be borne by the Consultant and the Owner will not
take any responsibility whatsoever on this account

Access to Consultant’s office / work site

The authorized representative (s) of the Ownershall be provided access to the
Consultant’'s and/or its Associates premises or to the work site at any
reasonable time during the currency of this work for expediting, inspection &
checking of the progress of the Consultant’s work.
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PEC CONSULTING LIMITED

(A Wholly Owned Subsidiary of Power Finance Corporation

Ltd.
A Government of India Undertaking)

VOLUME --1ll

CONTRACT AGREEMENT

For

Appointment of Consulting Organization for assisting PFCCL in

implementation of Project Management Services for Integrated

Power Development Scheme (IPDS), Gol Schemes,

a.

Covering Twenty Nine (29) Towns in five (5) Circles i.e.
Eluru, Visakhapatnam, Vizianagaram, Srikakulam &
Rajahmundry of Eastern Power Distribution Company of
A.P. Ltd. (APEPDCL)

Covering Fifty Four (54) Towns in 8 (eight) Circles i.e.
Guntur, Tirupati, Vijayawada, Ongole, Nellore, Kadapa,
Anantapur, Kurnool of Southern Power Distribution
Company of A.P. Ltd (APSPDCL)
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CONTRACT FOR CONSULTANCY SERVICES

This CONTRACT (hereinafter, together with all Appendices attached hereto and
forming an integral part hereof, called the "Contract”) is made this day of the month
of 2015, between:

PEC Consulting Limited (a wholly owned subsidiary of Power Finance Corporation
Limited, a Government of India Company) incorporated under the Indian Companies
Act 1956, having its registered office at first Floor, Urjanidhi, 1-Barakhamba Lane,
Connaught Place New-Delhi-110001 hereinafter referred to as "Owner’(which
expression shall unless repugnant to the context or the meaning thereof include its
successors and permitted assigns)

AND

a Company incorporated
under the Indian Companies Act, 1956, having its registered office at

.hereinafter called the "Consultant” (which
expression shall unless repugnant to the context or the meaning thereof include its
successors and permitted assigns)

WHEREAS the Owner is in the process of “Appointment of Consulting
Organization for assisting PFCCL in implementation of Project Management
Services for Integrated Power Development Scheme (IPDS), Gol Schemes,

a. Covering Twenty Nine (29) Towns in 5 (five) Circles i.e. Eluru,
Visakhapatnam, Vizianagaram, Srikakulam & Rajahmundry of Eastern
Power Distribution Company of A.P. Ltd. (APEPDCL)

b. Covering Fifty Four (54) Towns in 8 (eight) Circles i.e. Guntur,
Tirupati, Vijayawada, Ongole, Nellore, Kadapa, Anantapur, Kurnool of
Southern Power Distribution Company of A.P. Ltd (APSPDCL)”

(herein after to be referred as “Project”)

AND WHEREAS the Owner is intending to hire an experienced and qualified
Consultant who has undertaken similar projects and is capable of providing
consultancy services in conjunction with other specialist consultants, and personnel
for providing “Services” and advice in regard to the “Consultancy Service Package”
for the Project.

AND WHEREAS the Consultant, have represented to the Owner, that they have
the requisite experience, professional skills, adequate manpower and
technical resources and personnel, to render the Services required by the
Owner in atimely and efficient manner.

AND WHEREAS based on above representations of the Consultant, the Owner has
agreed to appoint the Consultant to render services on the terms and conditions
hereafter contained:

NOW THEREFORE THIS AGREEMENT WITNESSES THAT, IN CONSIDERATION

OF THE PREMISES AND THE MUTUAL COVENANATS HEREIN CONTAINED, IT
IS AGREED BETWEEN THE PARTIES AS FOLLOWS:
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1.0 GENERAL PROVISIONS
1.1 Definitions

Unless the context otherwise requires, the following terms whenever used in
this Contract, Appendices, Schedules and Exhibits shall have the following
meanings:

(@  “Approvals” shall mean all consents, licenses and approval of any
local, municipal, State or National Authority necessary to carry out the
services for each and every phase of the Project.

(b)  "Contract” means this Contract together with all Appendices,
Attachments, Exhibits and Schedules and including all modifications
made in accordance with the provisions of Clauses 12 hereof between
the Owner and the Consultant.

(c) “Consultant” means

Company and also includes any
other consultants or Consultants as may be appointed by the Consultant
herein with the written approval of the owner, for providing of the services
to the Owner in execution of the Project.

(d) “Confidential Information” means any material, proprietary, non-public
information acquired, developed, disclosed or exchanged among the
parties pursuant to this Agreement.

(e) "Effective Date" means the date on which this Contract comes into force
and effect pursuant to Clause 3.1 hereof;

() “Personnel" means persons hired by the Consultant or by his Sub -
consultant as employees, for the purposes of rendering services or any
part thereof; Personnel includes:

(1) "Local Personnel” mean such persons who at the time of being
so hired have their domicile in India and;

(i) “Foreign Personnel" mean such persons who at the time of
being so hired had their domicile outside India

(g) "Parties" means the Owner or the Consultant, as the case may be;

(h) “Contract time” means the duration of time of the Contract as referred to
Clause 5.

() “No claim Certificate” means certificate issued by the Owner after the
Contract has expired and the consultant has performed all his Services
as per the terms and conditions envisaged in this Contract and all
undisputed payments of remuneration and reimbursable expenditures
payable by the Owner to the Consultant has been made.
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2.0

3.0

3.1

3.2

() "Project" means “Appointment of Consulting Organization for
assisting PFCCL in implementation of Project Management Services
for Integrated Power Development Scheme (IPDS), Gol Schemes,

a. Covering Twenty Nine (29) Towns in 5 (five) Circles i.e. Eluru,
Visakhapatnam, Vizianagaram, Srikakulam & Rajahmundry of
Eastern Power Distribution Company of A.P. Ltd. (APEPDCL)

b. Covering Fifty Four (54) Towns in 8 (eight) Circles i.e. Guntur,
Tirupati, Vijayawada, Ongole, Nellore, Kadapa, Anantapur,
Kurnool of Southern Power Distribution Company of A.P. Ltd
(APSPDCL)”

(k) "Services" means the works to be provided/performed by the Consultant
and/or, the Consultants for completion of various tasks as described in
Appendix A hereto;

() "Starting Date" means the date referred to in Clause 3.3 hereof;

(m) "Sub Consultant” means any person/entity to whom the Consultant
subcontracts for any part of the Services in accordance with the
provisions of Clause 5.5 hereinafter; and

(n) "Third Party" means any person or entity other than the Owner, the
Consultant or his Consultant.

LOCATION FOR PERFORMANCE OF THE SERVICES:

(a) The Consultant shall render/perform services at Delhi and at the respective

Project site at circles of APEPDCL/APSPDCL” .

(b) The Consultant also undertakes to perform/render services at other location

or elsewhere as required for the execution of project or as specified by the
Owner from time to time. The Owner shall not bear any extra expenses/cost if,
any, incurred by the consultant for providing services at other location.

COMMENCEMENT, COMPLETION, AND TERMINATION OF CONTRACT
Commencement of Contract

This contract shall come into force from the date (“effective date”) on which
the Owner and the Consultant have signed the present contract.

Termination of Contract for Failure to Become Effective

a) If this Contract has not become effective within 15 days from effective date
the Owner has the right to declare the same to be null and void, and in the
event of such a declaration the consultant shall not have any claim against
the Owner.

b) In case the contract is rendered null and void on account of failure/inaction
on the part of the consultant, the consultant shall be liable to pay damages
to the Owner.
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3.3

3.4

4.0

4.1

4.2

4.3

5.0

5.1

Commencement of Services

The Consultants shall begin carrying out the Services immediately viz. from
the date of issue of Letter of Award (the "Starting Date"), or on such date as
the Parties may agree in writing

Expiration of Contract

Unless terminated earlier pursuant to Clause 10 hereof, this Contract shall
expire after the consultant has performed all his Services as per the terms
and conditions envisaged in this Contract and the Owner has issued a ‘No
claim Certificate’ to the Consultant.

The Owner shall issue the “No claim certificate” after being satisfied that the
Consultant has performed/rendered all the services to the satisfaction of the
Owner, as per the contract and all undisputed payments of remuneration and
reimbursable expenditures payable by the Owner to the Consultant has been
made.

Contract Performance Guarantee

The Consultant within 15 days from the date of issue of Letter of Award shall
furnish a Performance Guarantee in the form of Bank Guarantee as per
Performa attached as Section-2 of bid document, from any Bank towards
performance of the Contract. The guarantee amount shall be equal to ten
percent (10%) of the contract price in accordance with the terms and
conditions specified in the contract and in the Bid Documents. The guarantee
shall be valid until after expiry of a period of 6 months from the date of issue
of No Claim Certificate by the Owner.

The Contract Performance Guarantee is intended to secure the performance
of the entire contract and shall not be construed as limiting the damages
stipulated in other clauses in the Bid Documents.

The Performance Guarantee will be returned to the Contractor without any
interest at the end of the Guarantee Period.

Obligations of the Consultants
Standard of performance

The Consultant shall perform the Services and carry out his obligations
hereunder with all due diligence, efficiency and economy, in accordance with
generally accepted techniques and practices used with professional
engineering and consulting standards recognized by professional bodies, and
shall observe sound management, and technical and engineering practices,
and employ appropriate advanced technology and safe and effective
equipment, machinery, materials and methods in execution of project. The
Consultant shall always act, in respect of any matter relating to this Contract
or to the Services, as faithful advisers to the Owner, and shall at all times
support and safeguard the Owner's legitimate interests in any dealings with
Consultants/Consultants or Third Parties.
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5.2 Compliance with Rules and Regulations

The Consultant agrees that it shall be responsible and liable to comply with
and also undertakes to ensure and be responsible for compliance by the Sub
consultants, agents of the Consultants and Consultants and Personnel, with
all the rules and regulations of various concerned government authorities and
departments for the services rendered under this agreement.

53 Conflict of interest

The consultant shall hold the Owner’s interest paramount, without any
consideration for future work, and strictly avoid conflict with other assignments
or their corporate interests.

54 Benefit from Commissions, Discounts etc.

Payment to the Consultant shall constitute the Consultant’s only payment in
connection with this Contract or the Services, and the Consultant shall not
accept for their own benefit any trade commission, discount, or similar
payment in connection with activities pursuant to this Contract or to the
Services or in the discharge of their obligations under the Contract, and the
Consultant shall use their best efforts to ensure that the Personnel, any
Consultants, and agents of either of them similarly shall not receive any such
additional benefits.

5.5 Consultants and Affiliates not to be otherwise interested in Project

The Consultant agrees that, during the term of this Contract, the Consultant,
Sub Consultant, Personnel and/or any entity affiliated with the Consultant or
Consultant shall not provide services resulting from or directly related to the
Consultant’s Services for the preparation or implementation of the project to
any third party. In the event of breach of the aforesaid condition the Owner
shall be entitled to disqualify such Consultant or the Sub Consultant or any of
their Personnel from providing services to the Owner and further claim
damages for breach.

5.6 Prohibition of Conflicting Activities
The Consultant shall not engage, and shall cause their Personnel as well as
their Consultants and their Personnel not to engage, either directly or
indirectly, in any business or professional activities which would conflict with
the activities assigned to them under this Contract.
5.7 Insurance to be taken out by the Consultant
The Consultant shall take out and maintain, and shall cause its Consultants to

take out and maintain, at their own cost, insurance against risks etc.

5.8 Liability of the Consultants
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5.9

5.10

5.11

6.0

6.1

The Consultant and each of his Members (consultant personnel, Consultant,
Consultant personnel) shall be jointly and severally liable to the Owner for the
performance of the Services under this Contract and further for any loss
suffered by the Owner as a result of a default of the Consultant or his
members in such performance, subject to the following limitations:

(@) The Consultant shall not be liable for any damage or injury caused by or
arising out of the act, neglect, default or omission of any persons other
than the Consultants, its Consultants or the Personnel of either of them;
and

(b)  The Consultant shall not be liable for any loss or damage caused by or
arising out of circumstances of Force Majeure.

Consultant Action Requiring Owner's Prior Approval

The Consultant shall obtain the Owner's prior approval in writing before taking
any of the following actions:

(a) appointing personnel to carry out any part of the Services, including
the terms and conditions of such appointment ;

(b) entering into a subcontract with the Sub consultant for the performance
of any part of the Services, it being understood:

() That the selection of the Consultant and the terms and conditions
of the subcontract shall have been approved in writing by the
Owner prior to the execution of the subcontract, and

(i) That the Consultants shall remain fully liable for the performance of
the Services by the Consultant and its Personnel pursuant to this
Contract;

Reporting Obligations

The Consultant shall submit to the Owner the reports and documents
specified in Appendix B hereto, in the form, in the numbers and within the time
periods set forth in the said Appendix, including any supporting data required
by the Owner.

Documents Prepared by the Consultants to Be the Property of the
Owner

All plans, drawings, specifications, designs, reports and other documents
prepared by the Consultants in performing the Services shall become and
remain the property of the Owner, and the Consultant shall, not later than
upon termination or expiration of this Contract, deliver all such documents to
the Owner, together with a detailed inventory thereof.

Consultants Personnel

Agreed Personnel
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The Consultant hereby agrees to engage the personnel and Consultants
listed by title as well as by name in Appendix C in order to fulfill his
contractual obligations under this contract.

6.2 General

The Consultants shall employ and provide such qualified and experienced
Personnel as are required to carry out the Services.

6.3  Description of Personnel

(@)

(b)

(©)

The titles, job descriptions, minimum qualifications and estimated period
of engagement in the carrying out of the Services of each of the
Consultants' Personnel are described in Appendix C.

If required to comply with the provisions of Clause 5.4 of this Contract,
adjustments with respect to the estimated periods of engagement of
Personnel set forth in Appendix C may be made by the Consultant by
written notice to the Owner, provided:

(i) that such adjustments shall not alter the originally estimated period
of engagement of any individual by more than 10% or one week,
whichever is larger.

(i) that the aggregate of such adjustments shall not cause payments
under this Contract to exceed the ceilings set forth in Clause 8 of
this Contract. Any other such adjustments shall only be made with
the Owner's written approval.

If additional work is required beyond the scope of the Services specified
in the Bid document may be increased by agreement in writing between
the Owner and the Consultants, provided that any such increase shall
not, except as otherwise agreed, cause payments under this Contract to
exceed the ceilings set forth in Clause 8 of this Contract.

6.4 Removals and/or Replacement of Personnel

a)

(b)

Except as the Owner may otherwise agree, no changes shall be made
in the Personnel. If, for any reason beyond the reasonable control of the
Consultants, it becomes necessary to replace any of the Personnel, the
Consultants shall forthwith provide as a replacement a person of
equivalent or better qualifications.

If the Owner:

)] finds that any of the Personnel has committed serious misconduct
or has been charged with having committed a criminal action, or

(i) has reasonable cause to be dissatisfied with the performance of
any of the Personnel,

then the Consultants shall, at the Owner's written request specifying the
grounds therefore, forthwith provide as a replacement a person with
qualifications and experience acceptable to the Owner.
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7.0

8.0

8.1

8.2

8.3

8.4

8.5

8.6

(c) The new personnel provided as a replacement shall be governed by the
same the terms and conditions of employment as the replaced personnel.

(d) The Consultants shall bear all additional travel and other costs arising out

of or incidental to any removal and/or replacement.

OBLIGATIONS OF THE OWNER
Payment

In consideration of the Services performed by the Consultants under this
Contract, the Owner shall make to the Consultants such payments and in
such manner as is provided by Clause 8 of this Contract.

PAYMENTS TO THE CONSULTANTS

The Lump-sum cost of services payable in Indian Rupees is set forth in
Appendix E. If due to any reason or decision of the Client/ Govt./ the
Regulator, the Assignment is dropped and the Consultant is directed to
discontinue work, the “Drop Dead Fee” would be limited to the payments
received by the Consultant and the claims already raised, as per the payment
terms relating to the Assignment, till the point of calling off the Assignment or
as mutually agreed.

Mode of Payment

Payments will be made by the Owner to the consultant in accordance with the
terms of payment as per Letter of Award. Any deviation in the payment terms
IS not permitted.

The Consultant shall submit the bills in duplicate to PFCCL addressed to
CEO, PFCCL or to an executive authorized by CEO, PFCCL, indicating the
stage achieved, out of the ones indicated above.

The Owner shall cause the payment of the Consultant as per the above given
schedule of payment within sixty (60) days of the receipt of the bills raised
along with supporting documents. However, it is agreed between the parties
that the Owner may restrict or withhold the payment if the performance or
progress of the services rendered by the Consultant or his members (sub
consultants) is not satisfactory and not in accordance with the work
program/schedule.

The final payment under this Clause shall be made only after satisfactory
completion of the activities.

All payments under this Contract shall be made to the account of the
Consultants with:

Account No
Bank,
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9.0

10.0

10.1

SUSPENSION

The Owner may, by written notice of suspension to the Consultants, suspend
all payments to the Consultant and invoke Performance Bank Guarantee
hereunder:

(k) if the Consultant fails to perform any of its obligations under this
Contract, including carrying out of the Services, provided, that such
notice of suspension (i) shall specify the nature of the failure, and (ii)
shall request the Consultants to remedy such failure within a period
not exceeding thirty (30) days after receipt by the Consultant of such
notice of suspension

or

(i) if at any stage it is found that the Consultant has provided any wrong
information/ false information/ mis-represented the fact.

TERMINATION
By the Owner

The Owner may terminate this contract, by issuing a written notice not less
than thirty (30) days, from the date of occurrence of any of the events as
specified in sub clause (a) to (e) of this Clause.

The Owner may terminate this contract, by issuing a written notice not less
than sixty (60) days, from the date of occurrence of the event as specified in
sub clause (f) of this Clause.

(@) if the Consultants fail to remedy a failure in the performance of their
obligations hereunder, as specified in a notice of suspension pursuant to
Clause 9 hereinabove, within thirty (30) days of receipt of such notice of
suspension or within such further period as the Owner may have
subsequently approved in writing;

(b) if the Consultant fail to comply with any final decision reached as a result
of arbitration proceedings pursuant to Clause 18 hereof;

(c) if the Consultant submit to the Owner a statement which has a material
effect on the rights, obligations or interests of the Owner and which the
Consultants know to be false;

(d) if, as the result of Force Majeure, the Consultants are unable to perform a
material portion of the Services for a period of not less than sixty
(60) days; or

(e) if Consultant become Bankrupt and the company has been wound up
through liquidation proceedings.

(f) if the Owner, in its sole discretion and for any reason whatsoever,
decides to terminate this Contract.

10.2 CESSATION OF RIGHTS AND OBLIGATIONS
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Upon termination of this Contract pursuant to Clauses 10 hereof, or upon
expiration of this Contract pursuant to Clause 3 hereof, all rights and
obligations of the Parties hereunder shall cease, except

(@) such rights and obligations as may have accrued on the date of
termination or expiration,

(b) the obligation of confidentiality set forth in Clause 16 hereof,
(c) any right which a Party may have under the Applicable Law.

10.3 CESSATION OF SERVICES

Upon termination of this Contract by notice to pursuant to Clauses 10 hereof,
the Consultants shall, immediately upon dispatch or receipt of such notice,
take all necessary steps to bring the Services to a close in a prompt and
orderly manner and shall make every reasonable effort to keep expenditures
for this purpose to a minimum.

10.4 PAYMENT UPON TERMINATION

Upon termination of this Contract pursuant to Clause-10 hereof, the Owner
shall make the following payments to the Consultant:

(a8 Remuneration pursuant to Clause 8 hereof for Services satisfactorily
performed prior to the effective date of termination;

(b) reimbursable expenditures pursuant to Clause 8 hereof for expenditures
actually incurred prior to the effective date of termination; and

(c) except in the case of termination pursuant to paragraphs (a) to
(b) of Clause 10.4 hereof, reimbursement of cost duly supported
by the documentary evidence incident to the prompt and orderly
termination of the Contract.

11.0 Force Majeure
11.1 Definition

(@) For the purposes of this Contract, "Force Majeure” means an event
or circumstance or combination of events and circumstances, the
occurrence of which is beyond the reasonable control of either party
and which materially affects the performance by either Party of its
obligations under this agreement, provided such material and adverse
effect could not have been prevented, overcome or remedied in whole
or in part by the affected party and includes, but is not limited to, war,
riots, civil disorder, earthquake, fire, explosion, storm, flood or other
adverse weather conditions, strikes, lockouts or other industrial
action (except where such strikes, lockouts or other industrial action
are within the power of the Party invoking Force Majeure to prevent),
confiscation or any other action by government agencies.
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(b) Itis however agreed that ‘Force Majeure’ shall not mean or include:

(1) any event caused by the negligence or intentional action of a
Party or such Party's Consultants or agents or employees, nor

(2) any event which a diligent Party could reasonably have been
expected take into account at the time of the execution of this
Agreement , and avoid or overcome in the carrying out of its
obligations hereunder.

(c) The Consultant shall not be paid /reimbursed any further price or cost or
any additional cost in re-activating the services after the end of Force
Majeure event.

11.2 NO BREACH OF CONTRACT

Neither party shall be responsible or be liable for, or deemed to be in breach
hereof because of any failure or delay in complying with its obligations under
or pursuant to this Agreement due to one or more events of Force Majeure or
its effects or any combination thereof, provided that the Party affected by such
an event has taken all reasonable precautions, due care and reasonable
alternative measures, all with the objective of carrying out the terms and
conditions of this Contract. However it is agreed that in no event shall Force
Majeure shall exclude any Party’s obligation to pay monies under this
Agreement.

11.3 MEASURES TO BE TAKEN

(&) A Party affected by an event of Force Majeure or any combination of
events shall take all reasonable measures to remove such Party's
inability to fulfill its obligations hereunder with a minimum of delay.

(b) A Party affected by an event or any combination of events of Force
Majeure shall notify the other Party of such event as soon as possible,
and in any event not later than fourteen (14) days following the
occurrence of such event, providing evidence of the nature and cause of
such event, and shall similarly give notice of the restoration of normal
conditions as soon as possible.

(c) The Parties shall take all reasonable measures to minimize the
consequences of any event of Force Majeure.

11.4 EXTENSION OF TIME
Any period within which a Party shall, pursuant to this Contract, complete
any action or task, shall be extended for a period equal to the time during
which such Party was unable to perform such action as a result of Force
Majeure.

11.5 CONSULTATION
Not later than thirty (30) days after the Consultant, as the result of an event of

Force Majeure, have become unable to perform a material portion of the
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12.0

13.0

14.0

14.1

14.2

15.0

16.0

Services, the Parties shall consult with each other with a view to agreeing on
appropriate measures to be taken in the circumstances.

AMENDMENT/MODIFICATION

This Agreement may not be altered, modified, revoked or cancelled in any
way unless such alteration, modification or cancellation is in writing and duly
signed by or on behalf of the parties which shall not be effective until the
consent of the parties has been obtained. However, it is agreed between the
parties that each Party shall give due consideration to any proposals for
modification made by the other Party.

AMICABLE SETTLEMENT

The Parties shall use their best efforts to settle amicably all disputes arising
out of or in connection with this Contract or the interpretation thereof. Any
dispute between the parties as to matters arising pursuant to this Contract
which cannot be settled amicably shall be resolved as per the Indian
Arbitration Act, 1996 as amended from time to time.

FAIRNESS AND GOOD FAITH
Good Faith

The Parties hereunder undertake to act in good faith with respect to their
performance, obligations and rights under this Agreement and further
undertake, during the tenure of this Agreement, to take all reasonable
measures, to ensure the achievement/realization of the objectives of this
Agreement.

OPERATION OF THE CONTRACT

The Parties recognize that it is impractical in this Contract to provide for every
contingency which may arise during the life of the Contract, and the Parties
hereby agree that it is their intention that this Contract shall operate fairly as
between them, and without detriment to the interest of either of them, and
that, if during the term of this Contract either Party believes that this Contract
is operating unfairly, the Parties will use their best efforts to agree on such
action as may be necessary to remove the cause or causes of such
unfairness, but on failure to agree on any action pursuant to this clause shall
give rise to a dispute subject to arbitration in accordance with clause 18
hereof.

TAXES AND DUTIES/CHANGE IN LAW.

It is hereby agreed between the parties that the Consultant and its personnel
shall pay the taxes, duties, fees, levies and other impositions levied under the
existing, amended or enacted laws during life of this contract and the Owner
shall deduct the taxes, duties and levy whatsoever as may be lawfully
imposed.

CONFIDENTIALITY
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The Consultant, their Consultants and the Personnel of either of them shall
not, either during the term or within two (2) years after the expiration of
this Contract, disclose any proprietary or Confidential Information relating
to the Project, Services, under this Contract or any information pertaining to
the Owner's business or operations without the prior written consent of the
Owner.

17.0 LAW GOVERNING CONTRACT

This Agreement, its meaning and interpretation, and the relation between the
Parties shall be governed by Indian Laws or any statutory modifications
thereof, and shall be subject to the exclusive jurisdiction of the Courts of Delhi
in any matter arising under this Agreement and or in matters pertaining to the
conduct of arbitration, enforcement of the award or obtaining of interim
relief(s) etc.

18.0 SETTLEMENTS OF DISPUTES/ ARBITRATION.

18.1 The parties shall endeavor to resolve amicably, in the first instance, all
disputes, controversies or differences which may arise between the Parties,
out of or in relation to or in connection with this Agreement, or for breach
thereof.

18.2 In the event, the parties are unable to resolve such dispute/difference
amicably within ninety (90) days after the same has arisen then the dispute
shall be referred to arbitration in accordance with the Rules of Arbitration of
the Indian Council of Arbitration and such arbitration shall be conducted in
accordance with the rules of ICA. The place of arbitration shall be New Delhi
or any other place mutually agreeable by the parties and the language of
arbitration shall be English

The Arbitration shall be conducted by panel of 3 Arbitrators, one to be
appointed by each party and third Arbitrator to be appointed by two Arbitrators
as the Chairman of the Tribunal.

The Parties agree that the arbitrator’s decision shall be final and conclusive.
The costs of arbitration (including without limitation, those incurred in the
appointment of the arbitrators) shall be borne equally by the Parties hereto;
however each Party shall pay its respective legal charges. The Award shall be
final and binding and non-appeal able. Judgment on the award may be
entered and enforced in any court of competent jurisdiction. By execution and
delivery of this Agreement, each Party agrees and consents to the jurisdiction
of the aforesaid arbitration panel and solely for the purpose of enforcement of
an arbitral award, as referred to hereinabove, in any court of competent
jurisdiction for itself and in respect of its property and waives in respect of
both itself and its property, any defense it may have to or based on sovereign
immunity, jurisdiction, improper venue or inconvenient forum.

19.0 GENERAL PROVISIONS

19.1 Language
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19.2

19.3

19.4

19.5

19.6

19.7

This Contract has been executed in the English language, which shall be
the binding and controlling language for all matters relating to the meaning or
interpretation of this Contract.

Headings
The headings shall not limit, alter or affect the meaning of this Contract.
Notices

Any notice, request or consent required or permitted to be given or made
pursuant to this Contract shall be in writing. Any such notice, request or
consent shall be deemed to have been given or made when delivered in
person to an authorized representative of the Party to whom the
communication is addressed, or when sent by registered mail, or facsimile to
such Party at the following address:

1. Forthe Owner:PFC Consulting Limited.
(A Subsidiary of Power Finance Corporation Ltd.)
First Floor,’Urjanidhi’, 1, Barakhamba Lane,
New Delhi - 110001

Attention: Mr.
Facsimile: 011-23456170,
2. For Consultants:
Attention:
Facsimile: Email :

Notice will be deemed to be effective as follows:
(@) inthe case of personal delivery or registered mail, on delivery;

(b) in the case of facsimiles, forty eight (48) hours following confirmed
transmission.

A Party may change its address for notice hereunder by giving the other Party
notice of such change pursuant to this Clause.

Authority of Consultant in Charge

The Consultant hereby authorize: Mr./Ms. to
act on their behalf in exercising all the Consultants' rights and obligations
towards the Owner under this Contract, including without limitation the
receiving of instructions and payments from the Owner.

Authorised Representatives

Any action required or permitted to be taken, and any document required or
permitted to be executed under this Contract, may be taken or executed:
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19.8

19.9

19.10

19.11

(@) on behalf of the Owner by or his
designated representative;

(b) on behalf of the Consultants or his
designated representative.

Waiver of Right

The failure of either party to enforce at any time or for any period of time, the
provisions hereof shall not be construed to be waiver of any provision or of
any right and shall not preclude such party from subsequently enforcing such
provisions or right.

Severeability Clause

If any provision of this Agreement shall be determined to be void or
unenforceable, such provision shall be amended or deleted in so far as is
reasonably consistent with the provisions of this Agreement and to the extent
necessary to conform to applicable law and the remaining provision of this
Agreement shall remain valid and enforceable in accordance with their terms.

The Consultant shall open site office at circles, where at least one senior level
executive and at least one associate technical expert will be posted for
successful completion of the assignment

This Agreement may be executed in any number of counterparts which
together shall constitute a single agreement.

IN WITNESS WHEREOF, the Parties hereto have caused this Contract to be signed
in their respective names as of the day and year first above written.

FOR AND ON BEHALF OF
[OWNER]

By
Authorized Representative

FOR AND ON BEHALF OF
[CONSULTANTS]

By Authorized Representative
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LIST OF APPENDICES

Duties of the Consultants

Description of the Services

E -

Detailed descriptions of the Services to be provided as per scope of
work and deliverables indicated in Bid invitation Letter of Bid
Document, letter of the bidding ; dates for completion of various
tasks; place of performance for different tasks; specific tasks to be
approved by Owner; etc.

Reporting requirements

Format, frequency and contents of reports; persons to receive them;
dates of submission; etc.
Consultants' Personnel

Titles and names, [if already available], detailed job descriptions and
minimum qualifications of Personnel to be assigned to work in India,
and man-months for each.

Duties of the Owner

Services, facilities and property to be made available to the
Consultants by the Owner.
Cost of services

Cost of services-Not Applicable

Letter of Award
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APPENDIX -A

DESCRIPTION OF THE SERVICES

The consultant has to provide services as detailed below as per scope of work
and deliverables indicated in Bid invitation Letter of Bid Document/LoA, letter
of the bidding ; dates for completion of various tasks; place of performance for
different  tasks; specific tasks to be approved by Owner; etc. which is
required for the successful completion of the assignment

Authorized /designated Authorized /designated

Representative of Owner Representative of Consultant
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APPENDIX-B

REPORTING REQUIREMENTS

1. The Deliverables, Time Schedule and the Completion period will be as
indicated below or as agreed from time to time::

Authorized /designated Authorized /designated

Representative of Owner Representative of Consultant
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APPENDIX-C

CONSULTANTS’ SUBCONSULTANTS AND KEY PERSONNEL

C-1 List of key Personnel to be assigned to the assignment
Authorized /designated Authorized /designated
Representative of Owner Representative of Consultant
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APPENDIX - D

DUTIES OF THE OWNER

Owner will provide all assistance to the consultant in facilitating the studies and
surveys to be conducted at site.

Authorized /designated Authorized /designated
Representative of Owner Representative of Consultant
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ANNEXURE - A

PROFORMA FOR BANK GUARANTEE FOR CONTRACT PERFORMANCE
(TO BE STAMPED IN ACCORDANCE WITH STAMP ACT)
The non-judicial stamp paper should be in the name of issuing bank

Ref. No. Bank Guarantee No................cc...... Date.....cccoovvviiiiinn...
To,

PFC Consulting Limited,
Urjanidhi, 1-Barakhamba Lane,
Connaught Place, New Delhi — 110 001

Dear Sirs,

In consideration of the PFC Consulting Limited (hereinafter referred to as the
"Owner” which expression shall unless repugnant to the context or meaning there of
include its successors, administrators and assigns) have awarded to M/s
.................................................. with its Registered/Head Office  at
.................................................................................... (hereinafter referred
to as the ‘Consultant by issue of Owners Letter of Award No
......................................... dated ........................and the same having been
unequivocally accepted by the Contractor/Consultant resulting into a contract valued
at for (Scope of Contract) and the
Contract/Consultant having agreed to provide a Contract Performance Guarantee for
the faithfully performance of the entire contract equivalent to .............. % (per cent)
of the said value of the contract to the Owner.

We (name and address), having its Head Office at
................................ (herein after referred to as the "Bank’, which expression
shall, unless repugnant to the context or meaning thereof, include its successors,
administrators, executors and assigns) do hereby guarantee and undertake to pay
the Owner, on demand any and all monies payable by the Contractor/Consultant to
the extent of ... as aforesaid at any time upto.............
....(days / month/year) without any demur, reservation, contest, recourse or protest
and/or without any reference to the Contractor/Consultant any such demand made
by the Owner on the Bank shall be conclusive and binding notwithstanding any
difference between the Owner and Contractor/Consultant or any dispute pending
before any court, tribunal or any other authority. The Bank undertakes not to revoke
this guarantee during its currency without previous consent of the Owner and further
agrees that the guarantee herein contained shall continue to be enforceabile till the
Owner discharges this guarantee. The Owner shall have the fullest liberty without
affecting in any way the liability of the Bank under this guarantee from time to time to
extend the time for performance of the contract by the Contractor/Consultant. The
Owner shall have the fullest liberty, without affecting this guarantee, to postpone
from time to time the exercise of any powers vested in them or of any right which
they might have against the contractor/Consultant, and to exercise the same at any
time in any manner, and either to enforce or to forbear to enforce any covenants,
contained or implied, in the Contract between the Owner and the
Contractor/Consultant or any other course of or remedy or security available to the
Owner. The Bank shall not be released of its obligations under these presents by
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any exercise by the Owner of its liberty with reference to the matters aforesaid or any
of them or by reason of any other acts of omission or commission on the part of the
Owner or any other indulgence shown by the Owner or by any other matters or thing
whatsoever which under law would, but for this provision, have the effect of relieving
the Bank.

The Bank also agrees that the Owner at its option shall be entitled to enforce this
Guarantee against the Bank as a principal debtor, in the first instance without
proceeding against the Contractor/Consultant and notwithstanding any security or
other guarantee that the Owner may have in relation to the Contractor/ Consultant
liabilities.

Notwithstanding anything contained herein above our liability under this guarantee is

restricted to ............. and it shall remain in force upto and including ........... and
shall be extended from time to time for such period (not exceeding one year), as may
be desiredby M/s ....................l whose behalf this guarantee has been given.
Dated this ......................... Dayof ....oiviiiin, 2015, at
WITNESS: (Authorised Signatories of the Bank)
1.

(Signature) (Signature)

(Name) (Name)

(Official address) (Designation with Bank

Stamp)

Dated .......cocovviiiinnn.
2.
(Signature)
(Name)
(Official address)
Note:

+«+ This sum shall be ten percent (10% of the total Contract Price).
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% The date shall be Thirtysix (36) months from the date of Letter of Award.

% The stamp paper of appropriate value shall in the name of Bank issuing the
guarantee.
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ANNEXURE - B

PRO FORMA OF BANK GUARANTEE FOR ADVANCE PAYMENT
(TO BE STAMPED IN ACCORDANCE WITH STAMP ACT)
The non-judicial stamp paper should be in the name of issuing bank

Ref: Bank Guarantee:

Date:

Dear Sir,

In consideration of M/s (Hereinafter referred as the "Owner’, which
expression shall, unless repugnant to the context or meaning thereof, include its
successors, administrators, and  assigns), having awarded to
M/s. (hereinafter referred to as the "Technical Consultant’” which

expression shall unless repugnant to the context or meaning thereof, include its
successors, administrators, executors and assigns), a Contract by issue of Owner’s

Letter of Award/ Contract Agreement No. dated and the
same having been unequivocally accepted by the Consultant resulting in a Contract
valued at for (Scope of Work)

Contract (hereinafter called the "Contract’) and the Owner having agreed to make an
advance payment to the Consultant for performance of the above Contract
amounting to (in words and figures) as an advance against Bank
Guarantee to be furnished by the Consultant.

We (Name of the Bank) having its Head Office at
(hereinafter referred to as the Bank), which expression shall, unless repugnant to the
context or meaning thereof, include its successors, administrators executors and
assigns) do hereby guarantee and undertake to pay the Owner immediately on
demand any or, all monies payable by the Consultant to the extent of as
aforesaid at any time upto @ without any demur,
reservation, contest, recourse or protest and/or without any reference to the
Consultant. Any such demand made by the Owner on the Bank shall be conclusive
and binding notwithstanding any difference between the Owner and the Consultant
or any dispute pending before any Court, Tribunal, Arbitrator or any other authority.
We agree that the guarantee herein contained shall be irrevocable and shall
continue to be enforceable till the Owner discharges this guarantee.

The Owner shall have the fullest liberty without affecting in any way the liability of the
Bank under this Guarantee, from time to time to vary the advance or the extend the
time for performance of the Contract by the Consultant. The Owner shall have the
fullest liberty without affecting this guarantee, to postpone from time to time the
exercise of any powers vested in them or of any right which they might have against
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the Owner and to exercise the same at any time in any manner, and either to enforce
or to forbear to enforce any convenience, contained or implied, in the Contract
between the Owner and the Consultant any other course or remedy or security
available to the Owner. The Bank shall not be relieved of its obligations under these
present by any exercise by the Owner of its liberty with reference to the matters
aforesaid or any of them or by reason of any other act or forbearance or other acts of
omission or commission on the part of \the Owner or any other indulgence shown by
the Owner or by any other matter or thing whatsoever which under law would but for
this provision have the effect of relieving the Bank.

The Bank also agrees that the Owner at its option shall be entitled to enforce this
Guarantee against the Bank as a principal debtor, in the first instance without
proceeding against the Consultant and notwithstanding any security or other
guarantee that the Owner may have in relation to the Consultant’s liabilities.

Notwithstanding anything contained herein above our liability under this guarantee is

limited to and it shall remain in force upto and
including@ and shall be extend
from time to time for such period (not exceeding one year), as may be desired by
M/s. on whose behalf this guarantee has
been given.
Date this day of 2015
at
WITNESS
(Signature) (Signature)
(Name) (Name)
(Official Address) Designation (With Bank Stamp)

Attorney No.
Dated

Strike out, whichever is not applicable
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@ The date will be 6 (six) months from the date of Letter of Award and would be extended till
the advance is fully recovered.

Note:

s The stamp papers of appropriate value shall be purchased in the name
of bank who issues the ‘Bank Guarantee’.
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